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1 Introduction 
The primary function of this infrastructure delivery plan (IDP) is to support the 
emerging Luton Local Plan 2011-2031 (LLP).  It identifies (as far as possible) the 
critical and other infrastructure necessary to support the delivery of the objectives, 
spatial development strategy and other policies set-out in the LLP. 
 
The IDP also provides an overarching framework for service providers’ plans and 
programmes, bringing them into one place.  This should help all providers to plan for 
the predicted level and locations of future growth as set out in the LLP.   
 
Another function of this document is to support the development of a community 
infrastructure levy (CIL) or other mechanisms that secure funds for infrastructure 
delivery.  It can help to identify priorities and support funding bids to bodies such as 
the local enterprise partnership. 
 
The infrastructure delivery plan (IDP) will be regularly updated and published to 
provide the latest position on infrastructure delivery. 
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2 Background 
Development of this document began in 2012, alongside the first consultation stage 
of the LLP.  The council contacted key stakeholders to identify any known 
infrastructure requirements and planned works.  A review of existing plan-making 
evidence and local strategies was also undertaken.  This resulted in an extensive 
background document identifying key issues. 
 
Early in 2014, a comprehensive review of infrastructure requirements was 
undertaken, using the previous background document as a basis.  The review 
included a search for stakeholder asset management plans and similar strategies.  
Updated plan-making evidence (available to inform a second consultation on the 
LLP) was also queried. The outcome of this stage was a short document focussing 
on schedules of infrastructure requirements. 
 
In the autumn of 2014, consultation on the scope and content of an infrastructure 
delivery plan was carried-out.  Specific advice was sought from the Planning 
Advisory Service and Planning Officers Society to ensure that the schedules could be 
developed into a document that was fit for purpose. 
 
A draft IDP was produced in June 2015 and issued to stakeholders for further review, 
resulting in this publication.  Chapter 6 (Infrastructure Requirements) confirms the 
source of infrastructure requirements presented in this document while appendix A 
details those parties that have been most useful in providing information.  
 
It should be noted that the level of detail on infrastructure requirements does vary 
across all parties.  Some organisations produce detailed and comprehensive asset 
management plans or equivalent strategies, while others have only been able to 
indicate summary concerns.  While it is accepted that one can only work with the 
information available, it is expected that detail on requirements will evolve and 
improve over time. 
 
Funding for infrastructure can come from a variety of different sources.  One such 
source is the community infrastructure levy or similar planning obligations through the 
provisions of section 106 of the Town and Country Planning Act 1990.  Where funds 
are sought through this approach, the council must be careful that this does not result 
in a significant adverse effect to the profitability of development.  Analysis on the 
ability of developers to fund infrastructure provision is provided in separate evidence 
documents that inform the development of the LLP.  
 
While the delivery of infrastructure will be supported by a multitude of other plans and 
strategies, it is worth making specific reference to the council’s Investment 
Framework 2015-2035.  This was developed at the beginning of 2015 and is 
currently available in draft form.  Its purpose is to attract over £1bn of inward 
investment from public and private sectors to ensure that key strategies (including 
the LLP) are taken forward in a coordinated manner and that economic growth in 
Luton is sustainable.  Strongly influenced by the objectives of the draft Luton Local 
Plan 2011-2031 (published 2014), it commits the council to focussed prioritisation of 
land and other resources.  This will ensure that council policies will work well together 
to improve health and realise local and regional ambitions.  
 



 6 

The Investment Framework also introduces new funds for social and commercial 
investment and identifies opportunities to maximise the benefits derived from Luton’s 
assets: location, available skilled workforce and connectivity.  It also levers the 
assets of London Luton Airport as an economic driver.  More information on the links 
with this framework is provided in chapter 9 (Governance and Review). 
 
Special note should also be given to the role of the South East Midlands Local 
Enterprise Partnership (SEMLEP).  This organisation can help to prioritise investment 
(particularly from public sector sources) across a large, regional area to ensure that 
critical infrastructure is delivered to support key objectives. 
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3 The Need to Identify Infrastructure Requirements 
The National Planning Policy Framework provides the following directions for the 
process of plan-making: 
 

Local planning authorities should set out the strategic priorities for the area in 
the Local Plan. This should include strategic policies to deliver: 

 …the provision of infrastructure for transport, telecommunications, waste 
management, water supply, wastewater, flood risk and coastal change 
management, and the provision of minerals and energy (including heat); 

 the provision of health, security, community and cultural infrastructure and 
other local facilities… (paragraph 156) 

 
Crucially, Local Plans should plan positively for the development and 
infrastructure required in the area to meet the objectives, principles and 
policies of this Framework… (paragraph 157) 
 
Local planning authorities should work with other authorities and providers to: 

 assess the quality and capacity of infrastructure for transport, water supply, 
wastewater and its treatment, energy (including heat), telecommunications, 
utilities, waste, health, social care, education, flood risk and coastal change 
management, and its ability to meet forecast demands; and 

 take account of the need for strategic infrastructure including nationally 
significant infrastructure within their areas. (paragraph 162) 

 
The National Planning Practice Guidance on the preparation of local plans advises 
that local planning authorities can show that a local plan is capable of being delivered 
by: 
 

…identifying what infrastructure is required and how it can be funded and 
brought on stream at the appropriate time; and ensuring that the requirements 
of the plan as a whole will not prejudice the viability of development. 
  
Early discussion with infrastructure and service providers is particularly 
important to help understand their investment plans and critical dependencies. 
The local planning authority should also involve the Local Enterprise 
Partnership at an early stage in considering the strategic issues facing their 
area, including the prospects for investment in infrastructure. 
  
The Local Plan should make clear, for at least the first five years, what 
infrastructure is required, who is going to fund and provide it, and how it 
relates to the anticipated rate and phasing of development. This may help in 
reviewing the plan and in development management decisions. For the later 
stages of the plan period less detail may be provided as the position regarding 
the provision of infrastructure is likely to be less certain. If it is known that a 
development is unlikely to come forward until after the plan period due, for 
example, to uncertainty over deliverability of key infrastructure, then this 
should be clearly stated in the draft plan. 
  
Where the deliverability of critical infrastructure is uncertain then the plan 
should address the consequences of this, including possible contingency 
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arrangements and alternative strategies. The detail concerning planned 
infrastructure provision can be set out in a supporting document such as an 
infrastructure delivery programme that can be updated regularly.  However the 
key infrastructure requirements on which delivery of the plan depends should 
be contained in the Local Plan itself. (reference ID: 12-018-20140306) 
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4 Luton Local Plan 2011-2031 (LLP) 
Prior to submission for formal examination, the LLP is scheduled to be published for 
public consultation in the autumn of 2015.  That plan sets-out a strategy to deliver a 
net gain of: 

 6,700 homes 

 18,000 jobs 
 
Eight locations are proposed as strategic allocations, which will accommodate a 
significant amount of development: 
 

1. Land South of Stockwood Park: 3.2 hectares (ha.) of land for sports, 0.3 ha. 
for retail, 2 ha. for park and ride and 9.5 ha. for office uses 

2. London Luton Airport and Century Park: Increased passenger capacity and 
development of 43 ha. of new employment land 

3. Butterfield Technology Park: 4,800 jobs and park and ride facilities 
4. Napier Park: 35,000 sq.m. of offices, 20,000 sq.m. of industrial uses, 600 

homes, a 2,500 sq.m. food store and a hotel 
5. Power Court: 600 dwellings and 3,400 sq.m. of convenience retail 
6. High Town: 750 homes and 350 jobs 
7. Creative Quarter: Mixed use, town centre re-development between the train 

station and the Mall 
8. Marsh Farm: Comprehensive re-development of the existing centre, including 

a 1,000 sq.m. food store. 
 
Other development is expected across the borough, with a particular focus on a 
revised network of district and neighbourhood centres.   
 
The key diagram from the draft strategy describes the broad locations of the strategic 
allocations and network of centres.  The key diagram is re-produced on the following 
page. 
 
Chapter 12 of the pre-submission LLP provides explicit directions on the delivery of 
infrastructure required to deliver the proposed levels of growth. Policy LP 39 states 
that: 
 

A. The Local Planning Authority will support development proposals which 
provide or adequately contribute towards the infrastructure and services 
needed to support them, which will be delivered using the following approach: 

1. testing the capacity of existing infrastructure and where there is 
insufficient capacity securing the timely provision of improvements or 
additional provision; 

2. infrastructure provision or improvements should be provided on-site as 
an integral part of a development, wherever possible and appropriate; 

3. where off-site measures are needed, or on-site provision is not 
possible, planning obligations will be needed to secure the necessary 
provision or a financial contribution towards provision; 

4. where a contribution towards other infrastructure improvements or 
provision is needed and viable this will be achieved through planning 
obligations, planning conditions and / or Community Infrastructure Levy. 
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B. Any on-site provision or financial contribution should: 
1. meet the reasonable costs of provision to support the development or 

offset its impact; and 
2. be related to the size and type of each development and the nature of 

the improvements required; and 
3. take account of the cumulative impact of requirements on the viability of 

development, especially where the development meets a particular 
local need or provides particular benefits. 
 

The Local Planning Authority will support the improvement or development of 
locally and regionally important infrastructure where needed to serve existing 
or new development required through this Plan, or to secure long term supply, 
provided that the need for such facilities is consistent with other policies within 
this Plan.
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Figure 1: Key Diagram 
 

 

© Crown Copyright and database rights 
2013 Ordnance Survey 100023935 
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5 Collaborative Planning 
The LLP proposes a level of development that reflects the capacity of the town to 
accommodate growth sustainably.  Not all needs can be met within the borough 
boundaries and some development requirements will likely be met by neighbouring 
authorities. 
 
Some planning topics (e.g. natural environment) require cross-boundary co-operation 
to be addressed in a coherent manner, while strategic infrastructure provision in one 
authority (e.g. new roads) can help support development in neighbouring areas.  
 
For these and other reasons, there is a need to plan for infrastructure provision 
collaboratively with neighbouring authorities.  Identifying cross-boundary 
infrastructure needs early-on allows more time to identify mechanisms and reach 
agreements between authorities and other stakeholders that will ensure timely 
delivery. 
 
This document identifies relevant aspects of cross-boundary infrastructure 
requirements.  The list of key stakeholders at appendix A includes those that are 
required to identify cross-boundary needs. 
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6 Infrastructure Requirements 
For the purpose of this document, infrastructure is taken to be the services required 
to deliver jobs and homes and support the sustainability of communities.  For 
example, it might relate to the need for roads that will unlock an employment site, 
paths through parks to provide safe routes to local facilities or the schools required to 
educate the children that will live in new homes.  Beside the physical structures such 
as new roads and schools, infrastructure also includes less visible measures like car 
sharing clubs and community support groups.  Homes (including affordable tenures) 
and employment premises themselves do not fall within this definition of 
infrastructure. 
 
The following pages describe requirements by category of infrastructure.  Informed 
by paragraphs 156, 157 and 162 of the National Planning Policy Framework (NPPF), 
the infrastructure categories employed are: 
  

 Transport (including education of road users and other soft measures) 

 Telecommunications 

 Utilities (including water, sewerage and other waste, electricity, gas and heat 
supplies) 

 Minerals 

 Security (including emergency services) 

 Flood risk (excluding coastal change management, which is not directly 
relevant to Luton) 

 Health 

 Education 

 Green Infrastructure (not explicitly stated in the referenced NPPF paragraphs) 

 Economy (not explicitly stated in the referenced NPPF paragraphs) 

 Other community (including cultural and social care) 
 
It should be noted that some items are applicable to multiple categories.  For 
example, initiatives to promote active travel (e.g. walking and cycling) could be 
attributed to transport, health or (depending on the details) green infrastructure.  
Where this is the case, the item is reported only once against the category that 
relates closest to its evidence source.  In this example, if the local transport plan is 
specifying infrastructure for active travel, it will be reported against the transport 
category. 
 
The following sections are all structured the same.  They start with a table setting-out 
the key organisations responsible for the planning (if not necessarily the delivery) of 
infrastructure and the key sources of information produced by them. 
 
This is then followed by a brief summary of critical items and other information of 
note.  Critical infrastructure is explained further in chapter 8. 
 
A table is then provided, summarising:  

 details of each scheme 

 timing of delivery 

 location 

 lead provider(s) 
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 estimated cost 

 secured funding 

 funding deficits and potential funding sources 
 
Where an item is critical, this is identified by a red background in the scheme details 
column. 
 
The status of funding has also been colour-coded to assist with the interpretation of 
the tables.  The funding secured and deficit columns have been coded according to 
the following logic: 

 Green: All funding has been secured or it is very likely that funding will be 
available 

 Amber: Part-funded but there is uncertainty around the remaining monies 

 Red: No funding identified 
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6.1 Transport 

Relevant infrastructure items include new roads, aviation and public transport provision, bridges and maintenance programmes.  
Beside physical infrastructure, other items can include education and services such as road safety awareness projects and car 
share clubs. 
 
Key parties and evidence 

Organisation Evidence  

Luton Borough Council Draft Investment Framework Actions: Business and Growth, June 2015 

Integrated Transport, Highway Maintenance and Local Sustainable Transport 
Fund Work Programmes, report to LBC Executive, 07/04/14 

Work Programme for Integrated Transport and Highway Maintenance, report to 
LBC Executive, 07/04/15 

Local Transport Plan 3 

Luton Rights of Way Improvement Plan, 2008 

South East Midlands Local Enterprise Partnership SEMLEP Growth Deal, July 2014 

South East Midlands Local Transport Body Map of LTB transport schemes, July 2013 

London Luton Airport Ltd Email from Chief Finance Officer, September 2015 

London Luton Airport Operations Ltd LLAOL masterplan document, March 2012 

Central Bedfordshire Council Central Bedfordshire Development Strategy Infrastructure Schedule Technical 
Note, October 2014 

 
Highlights 
Critical items of infrastructure relate to improvements to airport capacity and improved access to and around it.  These are required 
to deliver fundamental economic benefits including jobs, business rates and the development of a new employment area: Century 
Park. 
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Non-critical items include the M1-A6 and A6-A505 link roads, which lie outside the borough and will be planned by neighbouring 
authorities: Central Bedfordshire and North Hertfordshire district councils.  While these routes will have significant impacts on 
transport-related concerns across Luton, they are not critical to the delivery of any of Luton’s strategic allocations. 
 
The development of an east-west rail network linking Norwich to Oxford via Cambridge and Milton Keynes would take place well 
beyond Luton’s boundaries but would facilitate economic growth and create new sustainable transport links.   
 

Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

BG2: Mass passenger transit system from London Luton Airport Parkway 
to the airport 2015-2020 All LBC Unknown Unknown LLAL expected to invest 

Century Park link   Wigmore LLAL £7,900,000 £7,900,000 £0 

Luton Station Redevelopment: new entrance and DDA compliant access 
to platforms   

South 
High Town 

Network 
Rail/ TOC Unknown Unknown Unknown 

Luton Airport taxiway extensions, rationalisation of aircraft parking and 
new/ improved stands   Wigmore LLAOL £37,000,000 £37,000,000 £0 

Luton Airport terminal improvements   Wigmore LLAOL £68,000,000 £68,000,000 £0 

London Luton Airport Access (Percival Way - Terminal).  Dualling of 
airport access road and junction improvements   Wigmore 

LLAOL £6,200,000 

£6,200,000 
(SEMLEP and 
S106) £0 

Hitchin Road/Stopsley Way/Ashcroft Road roundabout.  Junction 
improvements   Stopsley 

Hitchin Road/Vauxhall Way roundabout.  Junction improvements   

Stopsley 
Round 
Green 

Vauxhall Way/Crawley Green Road roundabout.  Junction improvements   

Round 
Green 
Crawley 

Vauxhall Way/Kimpton Road roundabout.  Junction improvements   
Crawley 
Wigmore 

Airport Way/Link to Gypsy Lane signals   

South 
Central 
Bedfordshire 

Wigmore Lane/Eaton Green Road roundabout.  Junction improvements   Wigmore 

Accident remedial measures 2014-2026 All LBC Unknown Unknown 
Integrated Transport 
grant 

Busway extensions & bus services to connect development NE of 
Houghton Regis to Luton 2014-2026 Lewsey LBC/ CBC Unknown Unknown Developer funding 

Continue to reduce street clutter by removal and consolidation of existing 
signs 2014-2026 All LBC Unknown Unknown 

Integrated Transport & 
Maintenance grants 

Continue to review the existing controlled parking zones and other 
parking to manage the available space in favour of residents and 
businesses (and their customers and visitors) 2014-2026 All LBC Unknown Unknown 

Integrated Transport 
grant 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Deliver park and ride site(s) and priority route to the town centre(s), 
focussing on A505 (Hitchin Road corridor).  Review potential to reduce 
town centre long-stay parking 2014-2026 

Stopsley 
Round 
Green 
High Town 
South LBC Unknown Unknown 

Integrated Transport grant 
(site) 
Developer funding (site) 
Bus operators 
Local Sustainable 
Transport Fund (buses) 

Establish Strategic Lorry Routes and improve/ provide more signing for 
HGVs.  Includes signing at M1 Junction 10a/ 11a proposals and HGV 
ban on Poynters Road 2014-2026 All LBC Unknown Unknown 

Integrated Transport 
grant 

Expand a direct, convenient and safe strategic cycling and walking 
network 2014-2026 All LBC Unknown Unknown 

Integrated Transport grant 
Local Sustainable 
Transport Fund 

Expand the existing control centre to receive and disseminate 
information about travel conditions 2014-2026 All LBC Unknown Unknown 

Integrated Transport grant 
Local Sustainable 
Transport Fund 

Footpaths/Bridleways in area NE of Houghton Regis to be incorporated 
into development of the area and improved 2014-2026 Lewsey LBC/ CBC Unknown Unknown Developer funding 

Implement charging points for electric cars in on and off street parking 2014-2026 All LBC Unknown Unknown 
LBC 
Plugged in Places fund 

Implement measures to reduce traffic noise 2014-2026 All LBC Unknown Unknown 
Integrated Transport & 
Maintenance grants 

Improve interurban coach services.  Increase frequency of VT99 Luton-
Milton Keynes service to half hourly 2014-2026 South 

Stagecoach 
group Unknown Unknown 

Bus operators 
Local Sustainable 
Transport Fund 

Improve the street scene with materials appropriate to each area 2014-2026 All LBC Unknown Unknown 
Integrated Transport & 
Maintenance grants 

Increase the amount of secure and convenient parking for motorcycles 
and cycles together with initiatives to reduce their theft 2014-2026 All LBC Unknown Unknown 

Integrated Transport grant 
Local Sustainable 
Transport Fund 

Negotiate and promote discounted taxi fares. 2014-2026 All LBC Unknown Unknown Participating employers 

Permit system for all highway works 2014-2026 All LBC Unknown 
Funded by 
cost of permits £0 

Provide pedestrian/cycle underpass under railway to improve 
connectivity of area NE of Houghton Regis with north of Luton 2014-2026 

Lewsey 
Leagrave LBC/ CBC Unknown Unknown 

Local sustainable transport 
fund 

Provide residents of new homes with information packs about public 
transport, walking and cycling in the local area.  Applies to major 
development at Napier Park/ Stirling Place, High Town East Village and 
NE of Houghton Regis 

2014 - 
2031 

Crawley 
High Town LBC/ CBC Unknown Unknown Developer funding 

Small scale measures to improve safety in local neighbourhoods 2014-2026 All LBC Unknown Unknown 
Integrated Transport 
grant 

Work with the HA to ensure smoother traffic flows on the M1 during 
pollution episodes 2014-2026 

Farley 
Dallow 
Challney 
Leagrave LBC/ HA Unknown Unknown 

National Major Schemes 
fund 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Luton Northern Bypass: M1 to A6 2014-2026 N/A CBC £100,000,000 

£100,000,000 
(developer 
and local 
growth fund) £0 

Luton Northern Bypass: A6 to A505 2014-2026 N/A 
CBC/ 
NHDC Unknown Unknown Unknown 

Ensure that paths adjacent to the highway and particularly on routes to 
schools, parks and public open spaces are trimmed on a regular basis.   All LBC Unknown Unknown Unknown 

Ensure the appropriate management of hedges and vegetation, in parks 
and County Wildlife Sites, identified in the condition survey are included 
in Park Management Plans and Stewardship Agreements.   All LBC Unknown Unknown Unknown 

Luton Airport Parkway Station.  Enhanced northern entrance and bus 
tunnel 2014-2026 

Crawley 
South 

LBC 
Network 
Rail Unknown Unknown 

Developer funding 
LTB 

Smarter Routes to Employment projects in Luton and Dunstable 2015/16 All LBC Unknown 

£750,000 
(SEMLEP) 
£800,000 
(Central 
Government) Unknown 

5-year modernisation programme of traffic signals 
2015/16 to 
2019/20 All LBC Unknown £250,000 Unknown 

5-year street lighting replacement programme 
2015/16 to 
2019/20 All LBC £4,500,000 £750,000 £3,750,000 

Bridge maintenance 
2015/16 to 
2019/20 All LBC Unknown £40,000 Unknown 

Carriageway re-surfacing and reconstruction 5-year programme 
2015/16 - 
2019/20 All LBC £15,000,000 £1,868,000 £13,132,000 

Complete implementation of the Area Studies programme 2015/16 

Bramingham 
Icknield 
Crawley 
Wigmore 
Limbury LBC £592,000 £592,000 £0 

Local safety schemes and road safety initiatives 
2015/16 to 
2019/20 All LBC Unknown £100,000 Integrated transport grant 

LTP modelling and monitoring 2015/16 All LBC £35,000 £35,000 £0 

Priority cycling schemes 
2015/16 to 
2019/20 All LBC Unknown £60,000 Unknown 

Priority parking schemes 2015/16 All LBC £90,000 £90,000 £0 

Priority pedestrian schemes 
2015/16 to 
2019/20 All LBC Unknown £70,000 Unknown 

Priority public transport measures 2015/16 All LBC £70,000 £70,000 £0 

Reconstruction and resurfacing inner ring road between Telford/ Hatters 
ways and St Mary's gyratory 2015-2018 

Dallow 
South LBC £10,000,000 £10,000,000 £0 

Safer Routes to School Challenge 2015/16 All LBC £50,000 £50,000 £0 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Traffic management and small-scale schemes 
2015/16-
2019/20 All LBC Unknown £100,000 Unknown 

A5-M1 link including new junction 11a 2017 N/A CBC £191,000,000 £191,000,000 £0 

East West Rail including Stewartby Chord Ongoing N/A 
Network 
Rail >£550,000,000 £545,800,000 Unknown 
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6.2 Telecommunications 

Relevant infrastructure items include internet (particularly broadband) provision and mobile and land-line telephone services. 
 
Key parties and evidence 

Organisation Evidence  

Luton Borough Council Email from Parks Development & Business Support Manager, July 2015 

LBC internet news item, 28/05/15 

 
Highlights 
No critical requirements have been identified for telecommunications.  Those items listed below serve to enhance current provision. 
 

Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

WiFi points in district and neighbourhood parks   All LBC Unknown None Unknown 

Central Superfast Broadband project 2015-2019 All BT Unknown £11,200,000 Unknown 
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6.3 Utilities 

Relevant infrastructure items include sewers, drains and mains water supplies, electricity and gas services. Waste services and 
initiatives to promote recycling are also applicable.  Less conventional systems such as district heating systems and renewable 
energy generation would also be attributed to this category. 
 
Key parties and evidence 

Organisation Evidence  

Affinity Water Affinity Water Final Water Resources Management Plan, 2015-2020 

National Grid Email from National Grid to LBC, February 2013 

Luton Borough Council Email from LBC Strategic Waste Manager, 13/11/13 

Luton Water Cycle Study, 2015 

 
Highlights 
Reinforcement of gas infrastructure in Wigmore is critical to the delivery of Century Park and the new jobs that it will support.  New 
electricity substations and networks will be required for the strategic allocations at Napier Park, Power Court, Century Park and land 
at junction 10a. 
 
Non-critical items include support for support waste management services and the promotion of efficient/ reduced water use. 
 

Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Community integrated automated meter reading and water efficiency 2018 All 
Affinity 
Water Unknown Unknown 

Unknown.  Likely to be funded 
by Affinity Water and its 
customers 

Enhancements to waste recycling/ processing centres 2011-2031 All LBC Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Expanding fleet of waste collection vehicles 2011-2031 All LBC 
£120,000 per 
vehicle Unknown 

Unknown.  Developer 
contributions likely to be 
required 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Provision and enhancement of skip banks 2011-2031 All LBC 
£2,250 per bank 
of 4 skips Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Provision of waste collection bins for new premises 2011-2031 All LBC £20 per bin Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Major reinforcement works to the gas infrastructure to support 
development at Century Park.   Wigmore Developer Unknown Unknown Unknown 

Water efficiency promotion 2015-2031 All 

LBC, Affinity 
Water, 
Waterwise Unknown Unknown Unknown 

Water efficiency retrofitting 2015-2031 All 

LBC, Affinity 
Water, 
Waterwise Unknown Unknown Unknown 

Extending the 11kV network from Capability Green Primary Substation to 
serve development at Jct 10a    

Farley 
South Developer £725,000 Unknown Unknown 

New Primary Substation to serve Century Park    Wigmore Developer £6,000,000 Unknown Unknown 

New Primary Substation to serve Napier Park to be built either within the 
development area or in UKPN owned land adjacent to Luton South Grid 
(Kimpton Road).    Crawley Developer £6,000,000 Unknown Unknown 

Reinforcement of Luton St Mary’s Primary Substation to serve Power 
Court.   South Developer £6,000,000 Unknown Unknown 
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6.4 Minerals 

Relevant infrastructure items include the extraction, processing and movement of minerals and aggregates. 
 
 
Key parties and evidence 

Organisation Evidence  

N/A N/A 

 
Highlights 
No new infrastructure requirements have been identified for minerals purposes.  The town already hosts rail-served aggregates 
depots that are sufficient to meet future needs. 
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6.5 Security 

Relevant infrastructure includes items relating to the fire, police and ambulance services.  Aviation security would also be covered 
by this topic, as well as local initiatives to address crime and the fear of crime. 
 
Many projects to identify and address local safety concerns will be managed by the local community safety partnership, 
soLUTiONs.  That partnership comprises Bedfordshire Fire and Rescue Service, Bedfordshire Police, Bedfordshire Probation, 
Luton Borough Council and Luton Clinical Commissioning Group with additional support from a much wider range of other parties. 
 
 
Key parties and evidence 

Organisation Evidence  

Bedfordshire Fire and Rescue Authority Letter from BF&RA to LBC 23/10/12 

Local Community Safety Partnership soLUTiONs Partnership Plan 2014-2017 

 
Highlights 
The installation of new fire hydrants is considered to be critical to the delivery of strategic allocations. 
 
Non-critical items relate to the targeted work of the local community safety partnership that strives to make significant improvements 
to the quality of life for individuals and communities across Luton. 
 

Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Installation of fire hydrants in new developments 
2011 - 
2031 All 

Beds Fire 
and Rescue Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Projects relating to soLUTiONs priority 1: vulnerable victims and repeat 
victimisation 

2015 - 
2017 All soLUTiONs Unknown Unknown 

Unknown. Likely to be funded 
by partner organisations 

Projects relating to soLUTiONs priority 2: offenders and offending groups 
2015 - 
2017 All soLUTiONs Unknown Unknown 

Unknown. Likely to be funded 
by partner organisations 

Projects relating to soLUTiONs priority 3: areas of the town most affected 
by crime and disorder 

2015 - 
2017 All soLUTiONs Unknown Unknown 

Unknown. Likely to be funded 
by partner organisations 
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6.6 Flood Risk 

Relevant infrastructure includes items that address flood risk from all sources: rivers, surface water run-off, sewers and 
groundwater.  Sustainable drainage systems would be an example of this.  There will be significant cross-over between this 
category and that of ‘utilities’. 
 
 
Key parties and evidence 

Organisation Evidence  

Luton Borough Council De-Culverting of Luton Town Centre Watercourse Feasibility Report, draft 2013 

Email from LBC Local Flood Authority Manager, July 2015 

Email from Parks Development & Business Support Manager, July 2015 

LBC Capital Programme 2015-2020 

LBC Draft Local Flood Risk Management Strategy, 2015 

LBC Surface Water Management Plan, draft 2012 

Luton Water Cycle Strategy, 2015 

 
Highlights 
All identified infrastructure will help to reduce and manage flood risk, though none are critical to the development of strategic 
allocations. 
 

Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

De-culverting the River Lea at the gap site (between the central library 
and hotel)   South LBC £221,200 None £221,200 

De-culverting  and re-routing the River Lea at Power Court   South LBC £2,622,150 None £2,622,150 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Walls around playing fields in Lewsey Park and Markham Crescent with 
SUDs along Poynters Road.  Property protection at Poynters Road and 
Braintree Close 2015-2020 

CBC 
Lewsey LBC £618,000 £15,000 

£603,000 
Potential funding from flood 
defence grants and local levy 

Improve flood capacity (and biodiversity) at Manor Park   South LBC Unknown None Unknown 

Silt removal programme at Wardown Park lake (every 2-3 years) 
2016 - 
2031 High Town LBC 

£750,000 (£50k 
per year) None £750,000 

Silt traps north of Wardown Park lake   High Town LBC Unknown None Unknown 

Silver Street culvert repairs 2016 South LBC £627,000 £627,000 None 

Creation of dry water storage areas north of Bramingham Park 2015-2020 
Central 
Bedfordshire CBC £1,540,000 

£20,000 

£6,608,000 
Potential funding sources 
includes Flood Defence Grant 
in Aid 

Implement de-mountable individual property flood defences and warning 
system (any flood depth below 600mm) 2015-2020 

Bramingham 
Northwell 
Icknield LBC £5,000,000 

General SuDS (permeable paving) throughout the Barton Road/ Great 
Bramingham critical drainage area 2015-2020 

Bramingham 
Northwell 
Icknield LBC £88,000 

Solutions to address property flooding at Icknield Way/ Catsbrook Ongoing 
Limbury 
Bramingham 

LBC and 
Thames 
Water Unknown Unknown Unknown 

Solutions to the flooding in the Barnfield West Academy / Poynters Road 
CDA. Potentially including silt removal from watercourse, new sewer 
outfall grilles, increased pipe sizes, below ground storage and property 
level protection 2015-2020 

Lewsey 
Central 
Bedfordshire 

LBC and 
Thames 
Water £3,680,000 None 

£3,680,000 
Potential funding sources 
includes Flood Defence Grant 
in Aid 

Construction of flood storage areas on Houghton Brook between the M1 
and Houghton Park 2015-2020 

Central 
Bedfordshire 

Environment 
Agency £2,167,000 £2,167,000 None 

Above ground storage at the upstream end of Camford Way and creating 
a bund along this road; Implementing individual property protection; 
Green roofs for the Industrial Estate buildings. 2020+ 

Sundon 
Park LBC £4,600,000 None £4,600,000 

Above ground surface water storage around Parkway Road 2015-2020 South LBC £330,000 None 

General Motors, Environment 
Agency and water provider 
might contribute 

Below ground storage around Selbourne Road; Implementing flood 
gates; Additional gullies on Dunstable Road. 2015-2020 

Biscot 
Saints LBC £1,100,000 None £1,100,000 

Below ground storage near Connaught Road and Dunraven Avenue; 
Introduce property level protection; Additional gullies along Kingsway. 2015-2020 Dallow LBC £500,000 None £500,000 

Construct new surface water sewers around Cromer Way, The Magpies 
and Rookery Drive; Create a dry storage area by bunding along Cromer 
Way; Below ground storage at the upstream end of Old Bedford Road; 
Property level flood protection 2015-2020 Barnfield LBC £1,500,000 None £1,500,000 

Create a series of above ground, surface water stores along Vauxhall 
Way 2015-2020 

Round 
Green 
Crawley LBC £198,000 None 

Funding might be available 
from General Motors 

Flood attenuation pond and preferential overland flows near the 
Houghton Brook. Permeable paving around the Herculean Buildings; 
Temporary/ demountable defences; Green roof areas in business parks. 2020+ 

Central 
Bedfordshire CBC £1,700,000 None £1,700,000 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Flood storages; implementing individual protection for the properties near 
Derby Road, green roof for the Challney School; Inclusion of SuDS and 
related education programme for Challney School; additional gullies for 
the M1 within the CDA 2020+ Challney LBC £2,800,000 None £2,800,000 

Implement flood gates for the industrial yard near Vauxhall Way 
(including a flood warning system for the Vauxhall Way critical drainage 
area) 2015-2020 Crawley 

LBC and 
General 
Motors £700,000 None 

General Motors might 
contribute 

Increase inlet capacity in the Vauxhall Way critical drainage area   

Round 
Green 
Crawley LBC £8,000 None £8,000 

Increase pipe conveyance at southern end of Vauxhall Way critical 
drainage area 2015-2020 

Crawley 
South LBC £810,000 None £810,000 

Increase pipe sizes in the local road network; Increase size of existing 
balancing ponds; protect at risk houses 2015-2020 Wigmore LBC £2,300,000 None £2,300,000 

Increasing pipe capacity around Linden Road & Mostyn Road; Below 
ground storage near Beechwood Primary School; Introducing individual 
property protection; Additional gullies along Linden Road and Mostyn 
Road. 2020+ 

Leagrave 
Limbury LBC £3,800,000 None £3,800,000 

Increasing pipe diameter; Implement individual property protection; 
Improve the existing flood storage near B4540/Newlands Road and also 
create new flood storage north west of Lawn Cottage 2015-2020 

CBC 
Farley CBC/ LBC £900,000 None £900,000 

Increasing the conveyance of flood water along London Road, Castle 
Street & Chapel Street 2015-2020 

Farley 
South LBC £1,080,000 None £1,080,000 

Introduce new surface water sewers around Tudor Drive; Individual 
property protection 2020+ 

Central 
Bedfordshire CBC £600,000 None £2,300,000 

Introducing additional surface water gullies along Chapel Street, Castle 
Street and London Road   

Farley 
South LBC £7,000 None £7,000 

Introducing individual property protection; Localised inlet capacity 
improvement. 2020+ High Town LBC £400,000 None £400,000 

Introducing new pipes near Kent Road/Sundon Road; Improve the 
overland drainage channel between the College and Houghton Park 
Road; Introduce individual property protection; 2020+ 

Central 
Bedfordshire CBC £600,000 None £600,000 

Introducing pipes around Foxhill Road & increase pipe size around 
Avebury Avenue and Stratton Gardens. Above ground storages along 
flow route; Introducing flood gates and SuDS for remaining flooded 
properties. 2020+ Barnfield LBC £900,000 None £900,000 

New surface water pipeline from George Street into Manor Park 2015-2020 South LBC £2,813,000 None £2,813,000 

Property level flood protection for houses (including warning system) 
throughout the Chapel Street/ Arndale Centre critical drainage area 2015-2020 

Farley 
South LBC £1,050,000 None £1.050,000 

SuDS integrated with other options (including downpipe disconnection in 
combined areas) throughout the Vauxhall Way critical drainage area   

Round 
Green 
Crawley LBC £440,000 None £440,000 

Flood storage area downstream from East Hyde WwTW   Hertfordshire 

Internal 
drainage 
board Unknown Unknown 

Unknown.  Potential sources 
include flood defence grants 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Flood storage area on Ouzel Brook upstream of Thorn Road to mitigate 
flood risk from Dunstable WwTW   

Central 
Bedfordshire 

Internal 
drainage 
board Unknown Unknown 

Unknown.  Potential sources 
include flood defence grants 

Further study and modelling to assess the risk of flooding from Chalton 
WwTW   

Central 
Bedfordshire 

Internal 
drainage 
board Unknown Unknown 

Unknown.  Potential sources 
include flood defence grants 
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6.7 Health 

 
Relevant infrastructure items include new GP surgeries, dentists and hospitals.  Infrastructure that supports active lifestyles (e.g. 
sports provision) and addresses fuel poverty is also relevant.  Beside physical infrastructure, other items can include education and 
healthy eating initiatives. 
 
 
Key parties and evidence 

Organisation Evidence  

Luton Clinical Commissioning Group Agenda item 11, Luton CCG Board Meeting, August 2015 

Luton Borough Council Draft Investment Framework Actions: Safe, Supported and Healthy, June 2015 

Email from Parks Development & Business Support Manager, July 2015 

LBC Capital Programme 2015-2020 

HECA Further Report, draft 2013 

Luton Indoor Sports Facilities Strategy, January 2015 

Luton Indoor Sports Facilities Strategy - Developer Contributions, February 
2015 

Luton Playing Pitch Strategy 2014 - 2021, January 2014 

Luton’s Flying Start Strategy 2014 – 2024, June 2015 

NHS England LBC meeting with NHS England and Luton CCG, April 2015 
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Highlights 
All items will help to support health and wellbeing, though none are critical to the development of strategic allocations. 
 

Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Extension and improvements to Lister House Surgery   Dallow Luton CCG £250,000 None 

Unknown though potential to 
be funded through the Primary 
Care Infrastructure Fund 

Improvements to Woodland Avenue Practice   Biscot Luton CCG Unknown 

All (Primary 
Care 
Infrastructure 
Fund) £0 

Relocation of Conway Medical Centre   Biscot Luton CCG Unknown None 

Unknown though potential to 
be funded through the Primary 
Care Infrastructure Fund 

SSH1: Stronger Families programme 2015-2020 All 

Stronger 
Families 
Programme 
Board Unknown 

Government 
PbR funding 
secured Unknown 

Enhance Kidney Wood trail and playglades   
Central 
Bedfordshire LBC Unknown Unknown Unknown 

New play facility at Stopsley Common district park (former regional sport 
centre site)   Stopsley LBC £70,000 None £70,000 

Refurbish Wardown Park tennis courts   High Town LBC Unknown Unknown Unknown 

Relocation of Stockwood Park play area to a location adjacent to Farley 
Hill estate and reinstate ha-ha   Farley LBC Unknown Unknown Unknown 

Upgrade play facilities in district and neighbourhood parks (2 per year) 2015-2031 All LBC 
£1,500,000 
(£100k per year) None £1,500,000 

Restoration of Wardown Park cricket terraces 2017/18 High Town LBC £215,000 £215,000 None 

Application of energy efficiency measures in non-CSCO areas to address 
fuel poverty   

Farley, 
South, High 
Town, 
Biscot, 
Saints, 
Challney, 
Dallow, 
Stopsley, 
Icknield, 
Round 
Green, 
Northwell, 
Lewsey and 
Leagrave 

LBC 
Registered 
Providers Unknown 

Potential 
funding from 
ECO/ Green 
Deal finance Unknown 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Application of solid wall insulation (and other energy efficiency 
measures) to domestic properties in Carbon Saving Community 
Obligation (CSCO) Areas   

High Town 
South 
Dallow 
Biscot 

LBC 
Registered 
Providers Unknown 

Potential 
funding from 
ECO/ Green 
Deal finance Unknown 

Refurbish Lothair Road pavilion 2015/06 Stopsley LBC £250,000 £250,000 None 

Improvements to Stopsley Village Practice   Stopsley Luton CCG Unknown Unknown Unknown 

Increase capacity of Castle Street Surgery   South Luton CCG Unknown Unknown Unknown 

Relocation of Sundon Medical Centre   
Sundon 
Park Luton CCG Unknown None 

Unknown though potential to 
be funded through the Primary 
Care Infrastructure Fund 

Sports hall provision equivalent to 4 badminton courts   All 
LBC/ Active 
Luton £2,620,000 Unknown Unknown 

Swimming pool provision equivalent to 3 lanes   All 
LBC/ Active 
Luton £3,860,000 Unknown Unknown 

1 senior match rugby pitch to meet future and latent demand 
2014 - 
2021 All LBC Unknown None Unknown 

11 additional cricket grounds to address future and latent demand 
2014 - 
2021 All LBC Unknown None Unknown 

5 additional cricket grounds to meet current overplay and unmet demand 
2014 - 
2021 All LBC Unknown None Unknown 

5 additional senior pitches or an IRB compliant AGP to meet current 
overplay 

2014 - 
2021 All LBC Unknown None Unknown 

Additional floodlighting for training pitches 
2014 - 
2021 All LBC Unknown None Unknown 

Football pitch(es) to service clubs at Step 5 and above, including a cup 
final standard pitch, to meet current demand 

2014 - 
2021 

No specific 
location LBC Unknown None Unknown 

Gaelic football pitches to meet future demand 
2014 - 
2021 All LBC Unknown None Unknown 

Hockey pitches to support latent demand for 3 senior and 3 junior teams 
2014 - 
2021 All LBC Unknown None Unknown 

Improve hockey pitch quality at Venue 360 
2014 - 
2021 South Venue 360 Unknown None Unknown 

Increasing the quality of existing rugby pitches to improve capacity 
2014 - 
2021 All LBC Unknown None Unknown 

One additional youth (11v11) football pitch to meet current deficiency 
2014 - 
2021 

Stopsley 
Round 
Green 
Crawley 
Wigmore LBC Unknown None Unknown 

One netball venue with 4+ floodlit courts 
2014 - 
2021 All LBC Unknown None Unknown 

Provision of clubhouse facilities for hockey pitches 
2014 - 
2021 All LBC Unknown None Unknown 

Provision of hockey pitch floodlights at Luton 6th Form College 
2014 - 
2021 Barnfield 

6th Form 
College Unknown None Unknown 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Provision of separate throwing area at Stockwood Park athletics centre 
2014 - 
2021 All LBC Unknown None Unknown 

Two additional youth (11v11) football pitches to meet current overplay 
2014 - 
2021 

Sundon 
Park 
Northwell 
Bramingham 
Icknield 
Limbury LBC Unknown None Unknown 

Two youth (11v11) and one (9v9) pitches to meet future demand 
2014 - 
2021 All LBC Unknown None Unknown 

Delivery of Flying Start (health and wellbeing for 0-5 year olds) 
2015 - 
2024 All 

Pre-school 
Learning 
Alliance £27,000,000 £27,000,000 None 
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6.8 Education 

Relevant infrastructure items include new schools and higher education establishments. 
 
 
Key parties and evidence 

Organisation Evidence  

Luton Borough Council Draft Investment Framework Actions: Education and Lifelong Learning, June 
2015 

Email from LBC School Admissions Officer, June 2015 

Schools Capacity Survey 2015 

 
Highlights 
Additional school provision is critical to the delivery of strategic allocations in the South (e.g. Power Court), High Town and Crawley 
(e.g. Napier Park) wards.  Without sufficient education provision to support new homes, development in these areas might not be 
able to come forward. 
 
Other items relating to extra school places are required to support population increases elsewhere in the town and enhance 
specialised education provision. 
 

Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

ELL1: Develop a Luton skills academy 2015-2020 All LBC £820,000 Unknown 

£50,000 expected from LBC 
£750,000 expected from ESF 
£20,000 expected from airport 

Additional 840 primary school places  post-2020 All LBC Unknown Unknown Unknown 

Additional form of entry for Wigmore Primary School 2016 Wigmore LBC Unknown Unknown Unknown 

Additional primary school capacity in the central planning area 2019 

High Town 
Biscot 
Saints 
Barnfield LBC Unknown £0 Unknown 

Additional primary school capacity in the western planning area 2016 

Lewsey 
Challney 
Leagrave LBC Unknown Unknown Unknown 

Additional special school places at Woodlands Secondary School 2016 Northwell LBC Unknown 
All (Capital 
Funding) £0 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Additional specialist facilities at Farley Junior School   Farley LBC Unknown £0 Unknown 

At least 30 new primary school places in the southern planning area 2017 

Dallow 
Farley 
South LBC Unknown £0 Unknown 

Expansion of Richmond Hill Primary School 2016 
Round 
Green LBC Unknown 

All (Basic 
Need Funding) £0 

Re-build Putteridge High School   Stopsley LBC Unknown Unknown Unknown 

Re-build Stopsley High School 2016 Stopsley LBC Unknown 

All covered by 
priority 
schools 
building 
programme £0 

Additional 2,100 secondary school places across central and southern 
planning areas post-2018 

Dallow 
Farley 
South 
High Town 
Biscot 
Saints 
Barnfield LBC Unknown Unknown Unknown 

New secondary school on Gipsy Lane (900 places) 2018 South LBC £10,000,000 £5,000,000 £5,000,000 
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6.9 Green Infrastructure 

Relevant infrastructure items include enhancements to parks and wildlife sites.  ‘Blue infrastructure’ (that which is related to rivers 
and other watercourses) is also covered by this category.  The town’s network of parks and other open spaces benefit the health 
and wellbeing of communities while improving air quality and managing flood risk. 
 
Overall, Luton is deficient in every type of green infrastructure and population growth will further increase this deficiency.  With little 
room to provide new spaces, it is important that the quality of existing provision is improved. 
 
The town is well represented by voluntary and other community groups interested in the protection and enhancement of the natural 
environment, including the Friends of Parks and The Conservation Volunteers.  Such organisations will play a significant role in the 
delivery of local objectives. 
 
Key parties and evidence 

Organisation Evidence  

Luton Borough Council Discussion with Allotment and Play Officer, July 2015 

Discussion with Parks Development & Business Support Manager, July 2015 

Draft Greenspace Strategy, 2008 

Email from Parks Development & Business Support Manager, July 2015 

Luton and Southern Bedfordshire Green Infrastructure Plan, 2009 

Green Space Strategy Review, 2014 

 
Highlights 
There are no items of green infrastructure that are critical to the delivery of any strategic allocations. 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Provision of bandstand in Wardown Park 

2016 High Town 

Charitable 
Trust 
(Rotary) Unknown All None 

Wardown lake bankside improvements   High Town LBC Unknown Unknown Unknown 

Develop a green bridge linkage across the M1 motorway to Dallow 
Downs 

  

Dallow 
Central 
Bedfordshire LBC/ CBC Unknown Unknown Unknown 

Develop broad green corridors incorporating walking and cycling routes 
to Sundon Hills Country Park 

  

Sundon 
Park 
Northwell 
Bramingham LBC/ CBC Unknown Unknown Unknown 

Develop district parks, enhancing the quality of Great Bramingham Park, 
Leagrave Park, Wigmore Valley Park, Lewsey Park, Stopsley Common 
and Wardown Park 

  

Bramingham 
Leagrave 
Wigmore 
Lewsey 
Stopsley 
High Town LBC Unknown Unknown Unknown 

Enhance existing recreation grounds over 2ha in size, providing multi-
functional green spaces with improved paths   All LBC Unknown Unknown Unknown 

Link Bramingham Wood to Great Bramingham Park and develop broad 
green corridors along the Thedeway   Bramingham LBC/ CBC Unknown Unknown Unknown 

Provide new, local multi-functional green spaces (minimum of 0.2ha) in 
areas of open space deficiency   All LBC Unknown Unknown Unknown 

Develop additional allotment sites on existing larger areas of amenity 
green space (Riverside Park, Blundell Park and land at Whitehorse Vale) 

2015-2031 

Barnfield 
Bramingham 
Saints LBC Unknown Unknown Unknown 

Provide new strategic green space site over 60ha to the north of Luton 
and address deficiencies to the south and east 

  

Central 
Bedfordshire 
North 
Hertfordshire 

CBC 
NHDC Unknown Unknown Unknown 

Connect River Lea corridor with wider network of green spaces in 
residential areas.  Conservation and enhancement of the setting and 
quality of the upper Lea corridor, forming a linear park, including 
conservation work at Sundon Park 

  

South 
Biscot 
High Town 
Barnfield 
Icknield 
Saints 
Limbury 
Northwell 
Sundon 
Leagrave LBC Unknown Unknown Unknown 

Maintenance of Wardown Park suspension bridge Yearly High Town LBC Unknown None Unknown 

Application of the Chalk Living Landscape project to enhance Dallow 
Downs   Dallow LBC Unknown Unknown Unknown 

Enhancement of Luton Airport - Chiltern Green dipslope around 
Someries Castle   Wigmore LBC Unknown Unknown Unknown 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Enhancement of South Dunstable Chalk Escarpment, through softening 
the urban edge   Challney LBC Unknown Unknown Unknown 

Enhancement of Warden Hill - Stopsley Common escarpment 

  

Bramingham 
Icknield 
Barnfield 
Stopsley LBC Unknown Unknown Unknown 
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6.10 Economy 

This category includes infrastructure that supports economic activity across the town.  Relevant items include the promotion of land 
and premises to employers as well as skills development. 
 
 
Key parties and evidence 

Organisation Evidence  

Luton Borough Council Draft Investment Framework Actions: Business and Growth, June 2015 

Draft Investment Framework Actions: Education and Lifelong Learning, June 
2015 

Draft Investment Framework Actions: Playing our Part, June 2015 

 
Highlights 
Critical items encompass supporting activities that will support the success of Butterfield Technology Park and development at the 
airport. 
 
The council’s Investment Framework will be a key delivery mechanism for all identified economic infrastructure. 
 

Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

BG6: Development of 5 new hotels in Luton   2015-2020 All LBC Unknown Unknown Unknown 

BG7: Butterfield Technology Park - occupation drive 2015-2020 Stopsley LBC Unknown Unknown 
Potential funding from regional 
growth fund 

ELL2: Match skills pipeline 2015-2020 All LBC Unknown Unknown Unknown 

ELL3: Luton postcodes for Luton jobs 2015-2020 All LBC Unknown £40,000 Unknown 

ELL4: Support SME development 2015-2020 All LBC Unknown Unknown Unknown 

ELL5: Develop community and volunteering opportunities to improve 
employability chances for those aged over 18  2015-2020 All LBC Unknown Unknown Unknown 

ELL6: National Citizen Service 2015-2020 All LBC Unknown Unknown Unknown 

POP1: Business incentive scheme - kick starting investment 2015-2020 All LBC Unknown Unknown 
Potential funds from SEMLEP 
and business rate retention 

POP2: Business focused resource as growth ambassador to Luton – 10 
new key businesses 2015-2020 All LBC Unknown Unknown Unknown 

POP3: Develop “Think Luton” brand across LBC and promote branding 
and image of Luton – building business and building social cohesion 2015-2020 All LBC Unknown Unknown 

Funds expected from 
participating organisations 
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Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

POP4: Develop bid support for increasing access by the voluntary sector 
and businesses to funding sources that support Luton’s vision   2015-2020 All LBC Unknown Unknown Unknown 

POP5: Establish a Luton Social Investment Fund – modelled on payment 
by results 2015-2020 All LBC Unknown £15,000 

Funds expected from 
Government, lottery and a new 
investment bond 

POP6: Maximise opportunities through the development of London Luton 
Airport as an asset driving economic growth and in the provision of its 
community programmes 2015-2020 All LBC Unknown Unknown 

Expected to be supported by 
LBC, LLAL and LLAOL 
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6.11 Other Community 

This category effectively encompasses everything not covered by the other categories.  Relevant infrastructure items include new 
community centres and libraries.  Beside physical infrastructure, other items can include social cohesion and inclusion projects. 
 
 
Key parties and evidence 

Organisation Evidence  

Luton Borough Council Email from LBC Parks and Cemeteries Manager, September 2015 

LBC Capital Programme 2015-2020 

 
Highlights 
No critical requirements have been identified.   
 

Details 
Delivery 
Year 

Ward(s) 
Lead 
Provider(s) 

Cost 
Funding 
Secured 

Funding Deficit 

Extension to Vale cemetery 2028 Stopsley LBC Unknown None Unknown 

Community centre refurbishment 2017-2019 All LBC £900,000 £900,000 None 

Refurbish Lea Manor recreation centre 2015/16 Northwell LBC £500,000 £500,000 None 
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6.12 Summary of Costs and Funds 

The following tables summarise the total costs and funds for each category of infrastructure.  Costs should be considered as 
minimums as there are currently many unknowns. 
 
As no single category is fully costed, it is impossible to calculate the total funding gap.  Table 4 would indicate that this gap is 
£84,122,350 although this will likely be significantly lower than reality in the absence of full and accurate details of costs and funds. 
 
 
Table 4: All infrastructure 

Category Cost (£) Funding Secured (£) 

Transport 990,437,000 971,525,000 

Telecommunications Unknown 11,200,000 

Utilities 18,725,000 Unknown 

Minerals n/a n/a 

Security Unknown Unknown 

Flood risk 46,449,350 2,829,000 

Health 35,765,000 27,465,000 

Education 10,820,000 5,000,000 

Green Infrastructure Unknown Unknown 

Economy Unknown 55,000 

Other Community 1,400,000 1,400,000 

Total 1,103,596,350 1,019,474,000 
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7 Strategic Allocations 
The spatial development strategy set-out by the LLP focuses the majority of new development on eight strategic allocations.  These 
locations will witness the most significant change in terms of new dwellings, jobs, retail, and improvements to the built and natural 
environment.  Butterfield Technology Park, land south of Stockwood Park and Century Park (combined with the airport) represent 
the last three remaining, suitable greenfield sites for strategic development.  Napier Park, Power Court, the creative quarter, High 
Town and Marsh Farm are all previously developed sites that are in need of redevelopment and improvement. 
 
The following subsections summarise the development objectives for each allocation and the infrastructure required to support 
those areas.  The infrastructure items are drawn from the previous tables (and are not additional) provided in chapter 6 
(Infrastructure Requirements) and retain the colour coding for critical infrastructure and funding concerns. 
 

7.1 Land South of Stockwood Park 

Characteristics and Development Objectives 
The site comprises 14 hectares in a gateway location.  Bounded by the M1 to the west and the spur to junction 10a to the south-
east, this has been allocated for the relocation of Luton Town Football Club and enabling development. By doing so, it will relieve 
traffic and associated amenity and community safety issues away from a dense and congested part of the town (where the football 
club is currently located). The site offers opportunities for improved public transport links to the town centre and Luton Airport 
Parkway railway stations. Other proposals include offices on the remainder of the site to address an identified need for such uses 
over the plan period. 
 
Specific Proposals 

 15,000 seat football stadium 

 0.7 hectares of uses ancillary to the stadium (e.g. conference rooms and training pitches) 

 0.3 hectares of retail (including food and drink) associated with stadium events 

 2 hectares to support and new park and ride facility 

 9.5 hectares of office space 
 
Specific Infrastructure Items 
Extended power networks and fire hydrants are critical to serve any new development on the site. 
Due to its location adjoining Stockwood Park, the development could contribute to the provision of public WiFi in that area. 
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Public transport services are required to meet the expected demand arising from the development.  While it is expected that a park 
and ride scheme will be operational, this may not be critical if additional, special bus services are provided on days when the 
stadium is in use. 
 
With the level of development proposed, this will generate significant amounts of trips to the site and so electric vehicle charging 
points should be made available to support those who use such vehicles.  Water efficiency promotion and waste management 
facilities should also be provided as a matter of course. 
 

Type Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport 

Deliver park and ride site(s) and priority route to the town 
centre(s), focussing on A505 (Hitchin Road corridor).  Review 
potential to reduce town centre long-stay parking 

2014-
2026 

Stopsley 
Round 
Green 
High Town 
South LBC Unknown Unknown 

Integrated Transport grant 
(site) 
Developer funding (site) 
Bus operators 
Local Sustainable 
Transport Fund (buses) 

Transport Implement charging points for electric cars in on and off street 
parking 

2014-
2026 All LBC Unknown Unknown 

LBC 
Plugged in Places fund 

Telecommunications WiFi points in district and neighbourhood parks  All  LBC  Unknown  None  Unknown  WiFi points in district and 
neighbourhood parks  

Utilities Provision of waste collection bins for new premises 2011-
2031 

All LBC £20 per bin Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities Provision and enhancement of skip banks 2011-
2031 

All LBC 

£2,250 per 
bank of 4 
skips Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities Water efficiency promotion  2015-
2031  

All  LBC, Affinity 
Water, 
Waterwise  

Unknown  Unknown  Unknown  

Utilities Extending the 11kV network from Capability Green Primary 
Substation to serve development at Jct 10a  

  Farley 
South Developer £725,000 Unknown Unknown 

Security Installation of fire hydrants in new developments 
2011 - 
2031 All 

Beds Fire and 
Rescue Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 
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7.2 London Luton Airport and Century Park 

Characteristics and Development Objectives 
The total extent of this allocation covers 325 hectares.  The airport handled 11 million passengers in 2014 and has the potential to 
grow substantially.  It supports low cost and business-related aviation as well as freight, generating significant employment for 
residents of the town and surrounding areas. This includes engineering and other aviation-related service jobs. The airport also 
stimulates jobs through other, connected businesses sectors across Bedfordshire, Hertfordshire and Buckinghamshire.  It has 
successfully obtained planning permission to expand to 18 million passengers per annum through a phased development of 
infrastructure funded by private investment of approximately £105m. Development of the airport will help safeguard Luton's sub-
regional economic contribution.  Century Park (43 hectares of land) is included within the strategic allocation for a range of aviation-
related employment uses to be delivered adjacent to the airport. 
  
Specific Proposals 

 Expansion of the airport within its current boundary 

 Additional airport-related employment 

 Airport-related car parking 

 Small-scale retail and leisure uses to support workers in the area 

 1 new hotel 
 
Specific Infrastructure Items 
Due to the increase in traffic generated by increased airport capacity and associated development, it is critical that access to 
Century Park is provided.  To ensure the success of that development, it is also vital that related schemes within the council’s 
Investment Framework are implemented. 
 
New fire hydrants, gas pipes and electricity substations are also critical to the delivery of development at the airport. 
 
To further assist with the management of traffic, HGV signage and the completion of a transport study for the area will be beneficial.  
A new mass passenger transit system will also be useful in managing surface access and improving customer experiences. 
 
Due to the allocation incorporating Wigmore Valley Park, the development could contribute to the provision of public WiFi in the 
area, as well as upgrade play facilities.  This general location has also been identified for improved broadband connections. 
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Careful consideration will need to be given to neighbouring areas of local landscape value, historic features, sports pitches, play 
areas and parks (Wigmore Valley district park as well as green belt to the south and the setting of Someries Castle) and it may be 
appropriate for development of the airport to fund or otherwise deliver improvements to these items of green infrastructure. 
 
Although the majority of the airport allocation lies outside the Vauxhall critical drainage area (CDA), it is located on a plateau above.  
Surface water from the airport will therefore drain (at least partly) towards the CDA and it may be appropriate for development 
activity to help fund improvements to surface water drainage across a wider area.  The management of contaminated surface water 
is a specific concern for airport development. 
 
With the level of development proposed, this will generate significant amounts of trips to the site and so electric vehicle charging 
points should be made available to support those who use such vehicles.  Fire hydrants and waste management facilities should 
also be provided as a matter of course. 
 
Type 

Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport BG2: Mass passenger transit system from London Luton 
Airport Parkway to the airport  

2015-
2020  

All  LBC  Unknown  Unknown  LLAL expected to invest  

Transport Century Park link   Wigmore LLAL £7,900,000 £7,900,000 £0 

Transport London Luton Airport Access (Percival Way - Terminal).  
Dualling of airport access road and junction improvements   Wigmore 

LLAOL £6,200,000 

£6,200,000 
(SEMLEP 
and S106)  

£0  

Transport Hitchin Road/Stopsley Way/Ashcroft Road roundabout.  
Junction improvements   Stopsley 

Transport 
Hitchin Road/Vauxhall Way roundabout.  Junction 
improvements   

Stopsley 
Round 
Green 

Transport 
Vauxhall Way/Crawley Green Road roundabout.  Junction 
improvements   

Round 
Green 
Crawley 

Transport Vauxhall Way/Kimpton Road roundabout.  Junction 
improvements   

Crawley 
Wigmore 

Transport 
Airport Way/Link to Gypsy Lane signals   

South 
CBC 

Transport Wigmore Lane/Eaton Green Road roundabout.  Junction 
improvements   Wigmore 

Transport Luton Airport terminal improvements   Wigmore LLAOL £68,000,000  £68,000,000  £0  

Transport Luton Airport taxiway extensions, rationalisation of aircraft 
parking and new/ improved stands   Wigmore LLAOL £37,000,000 £37,000,000 £0 

Transport Establish Strategic Lorry Routes and improve/ provide more 
signing for HGVs.  Includes signing at M1 Junction 10a/ 11a 
proposals and HGV ban on Poynters Road 

2014-
2026 All LBC Unknown Unknown 

Integrated Transport 
grant 



 46 

Type 
Details 

Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport 

Complete implementation of the Area Studies programme 

2015/16  Bramingham 
Icknield  
Crawley 
Wigmore 
Limbury  

LBC  £592,000  £592,000  £0  

Transport Implement charging points for electric cars in on and off street 
parking 

2014-
2026 

All LBC 
Unknown Unknown 

LBC 
Plugged in Places fund 

Telecommunications WiFi points in district and neighbourhood parks   All  LBC  Unknown  None  Unknown  

Telecommunications Central Superfast Broadband project  2015-
2019  

All  BT  Unknown  £11,200,000  Unknown  

Utilities Major reinforcement works to the gas infrastructure to support 
development at Century Park. 

  Wigmore Developer 
Unknown Unknown Unknown 

Utilities Provision of waste collection bins for new premises 2011-
2031 

All LBC 

£20 per bin Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities Provision and enhancement of skip banks 2011-
2031 

All LBC £2,250 per 
bank of 4 
skips Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities New Primary Substation to serve Century Park    Wigmore Developer £6,000,000 Unknown Unknown 

Security Installation of fire hydrants in new developments 2011 - 
2031 

All Beds Fire and 
Rescue 

Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Flood Risk Increase pipe conveyance at southern end of Vauxhall Way 
critical drainage area 

 2015-
2020 

Crawley 
South LBC £810,000 None £810,000 

Flood Risk Create a series of above ground, surface water stores along 
Vauxhall Way 

 2015-
2020 

Round 
Green 
Crawley LBC £198,000 None 

Funding might be available 
from General Motors 

Flood Risk SuDS integrated with other options (including downpipe 
disconnection in combined areas) throughout the Vauxhall 
Way critical drainage area 

  Round 
Green 
Crawley LBC £440,000 None £440,000 

Flood Risk Increase inlet capacity in the Vauxhall Way critical drainage 
area 

  Round 
Green 
Crawley LBC £8,000 None £8,000 

Health Upgrade play facilities in district and neighbourhood parks (2 
per year)  

2015-
2031  

All  LBC  £1,500,000 
(£100k per 
year)  

None  £1,500,000  

Green Infrastructure Develop district parks, enhancing the quality of Great 
Bramingham Park, Leagrave Park, Wigmore Valley Park, 
Lewsey Park, Luton Regional Recreation Ground and 
Wardown Park 

  

Bramingham 
Leagrave 
Wigmore 
Lewsey 
Stopsley 
High Town LBC Unknown Unknown Unknown 

Green Infrastructure Enhance existing recreation grounds over 2ha in size, 
providing multi-functional green spaces with improved paths  

 All  LBC  Unknown  Unknown  Unknown  

Green Infrastructure Enhancement of Luton Airport - Chiltern Green dipslope 
around Someries Castle 

  
Wigmore LBC Unknown Unknown Unknown 
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Type 
Details 

Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Economy POP6: Maximise opportunities through the development of 
London Luton Airport as an asset driving economic growth and 
in the provision of its community programmes  

2015-
2020  

All  LBC  Unknown  Unknown  Expected to be supported 
by LBC, LLAL and LLAOL  
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7.3 Butterfield Green Technology Park 

Characteristics and Development Objectives 
Occupying a gateway position and located near to wildlife sites and areas of outstanding natural beauty, low-rise and low density 
development is considered most appropriate.  The main purpose of this site is to support knowledge-based business and advanced 
manufacturing. 40% of the area is already developed, leaving 23 hectares to be built-out through the plan period.  Although it has 
suffered from long-term vacancies, the town does have a shortage of land for offices (including for research and development), 
which results in a need to retain this important employment site.  
 
Specific Proposals 

 5.5 hectares of office space 

 2 hectares to support a new park and ride facility 
 
Specific Infrastructure Items 
The installation of fire hydrants is critical items to the delivery of this allocation. 
 
The council’s Investment Framework also contains a range of promotional measures that will be vital to the success of the 
technology park. 
 
Park and ride services are required to address wider issues of congestion across the east of Luton.  Development of the strategic 
allocation must make room for this facility as there are limited (if any) alternative sites. 
 
The level of development proposed will generate additional car trips and so electric vehicle charging points should be made 
available to support those who use such vehicles.  This is particularly pertinent to the Butterfield Green technology park, which 
supports and promotes technological innovation.   
 
Waste management facilities should also be provided as a matter of course. 
 

Type Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 
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Type Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport 

Deliver park and ride site(s) and priority route to the town 
centre(s), focussing on A505 (Hitchin Road corridor).  Review 
potential to reduce town centre long-stay parking 

2014-
2026 

Stopsley 
Round 
Green 
High Town 
South LBC Unknown Unknown 

Integrated Transport grant 
(site) 
Developer funding (site) 
Bus operators 
Local Sustainable Transport 
Fund (buses) 

Transport Implement charging points for electric cars in on and off street 
parking 

2014-
2026 All LBC Unknown Unknown 

LBC 
Plugged in Places fund 

Security 

Installation of fire hydrants in new developments 
2011 - 
2031 All 

Beds Fire and 
Rescue Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities 

Provision of waste collection bins for new premises 
2011-
2031 All LBC £20 per bin Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities 

Provision and enhancement of skip banks 
2011-
2031 All LBC 

£2,250 per 
bank of 4 
skips Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Economy BG7: Butterfield Technology Park - occupation drive  2015-
2020  

Stopsley  LBC  Unknown  Unknown  Potential funding from 
regional growth fund  
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7.4 Napier Park 

Characteristics and Development Objectives 
Covering around 24 hectares, Napier Park is a large brownfield site that can contribute considerably to the growth of the town.  The 
former Vauxhall factory is suitable for a wide range of uses including housing, offices, light industry, warehousing, retail, leisure, 
tourist accommodation and car parking.  A new northern access for Luton Airport Parkway railway station has already been 
delivered that, combined with the proximity to the Luton - Dunstable busway, provides excellent access to public transport. 
 
Across its slopes and plateaus, the key aim for this site is to deliver high quality housing, offices and light industry with a 
neighbourhood centre composed mostly of retail units clustered around a vibrant public space. 
 
Specific Proposals 

 3.5 hectares of office space 

 2 hectares of light industry 

 600 homes 

 0.25 hectare foodstore 

 1 hotel 
 
Specific Infrastructure Items 
A new electricity substation and fire hydrants are critical to the delivery of Napier Park. 
 
To further assist with the management of traffic, HGV signage and the completion of a transport study for the area will be beneficial. 
At a more personal level, information packs can be given to new residents to help them access public transport, walking and cycling 
routes. 
 
As the site will support a significant amount of residential development, the delivery of additional school places (both primary and 
secondary) is critical to ensure that all children can access education. 
 
The additional population that will reside in the area will also place strains on existing sports provision.  It may be appropriate for the 
development to fund or otherwise provide additional football, cricket, rugby and Gaelic football facilities.  There will also be 
additional use of existing parks (e.g. Manor Park), which would require appropriate enhancement. 
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Much of the allocation lies within the Vauxhall critical drainage area (CDA) and it would be appropriate for development activity to 
help deliver improvements to surface water drainage. 
 
With the level of development proposed, this will generate significant amounts of trips to the site and so electric vehicle charging 
points should be made available to support those who use such vehicles.  Fire hydrants and waste management facilities should 
also be provided as a matter of course.  Water efficiency measures are also to be promoted. 
 
While not necessary to support the development of Napier Park, this strategic allocation is expected to host one terminus of a mass 
passenger transit site that will serve the airport. 
 

Type Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport BG2: Mass passenger transit system from London Luton 
Airport Parkway to the airport  

2015-
2020  

All  LBC  Unknown  Unknown  LLAL expected to invest  

Transport Provide residents of new homes with information packs about 
public transport, walking and cycling in the local area.  Applies 
to major development at Napier Park/ Stirling Place, High 
Town East Village and NE of Houghton Regis 

2014 - 
2031 

Crawley 
High Town LBC/ CBC Unknown Unknown Developer funding 

Transport Establish Strategic Lorry Routes and improve/ provide more 
signing for HGVs.  Includes signing at M1 Junction 10a/ 11a 
proposals and HGV ban on Poynters Road 

2014-
2026 All LBC Unknown Unknown 

Integrated Transport 
grant 

Transport Complete implementation of the Area Studies programme 2015/16  Bramingham 
Icknield  
Crawley 
Wigmore 
Limbury  

LBC  £592,000  £592,000  £0  

Transport Implement charging points for electric cars in on and off street 
parking 

2014-
2026 All LBC Unknown Unknown 

LBC 
Plugged in Places fund 

Utilities Community integrated automated meter reading and water 
efficiency  

2018  All  Affinity Water  Unknown  Unknown  Unknown. Likely to be 
funded by Affinity Water 
and its customers  

Utilities 

Provision of waste collection bins for new premises 
2011-
2031 All LBC £20 per bin Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities 

Provision and enhancement of skip banks 
2011-
2031 All LBC 

£2,250 per 
bank of 4 
skips Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities Water efficiency promotion  2015-
2031  

All  LBC, Affinity 
Water, 
Waterwise  

Unknown  Unknown  Unknown  

Utilities New Primary Substation to serve Napier Park to be built either 
within the development area or in UKPN owned land adjacent 
to Luton South Grid (Kimpton Road).    Crawley Developer £6,000,000 Unknown Unknown 
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Type Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Security 

Installation of fire hydrants in new developments 
2011 - 
2031 All 

Beds Fire and 
Rescue Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Flood Risk Increase pipe conveyance at southern end of Vauxhall Way 
critical drainage area 

2015-
2020 

Crawley 
South LBC £810,000 None £810,000 

Flood Risk SuDS integrated with other options (including downpipe 
disconnection in combined areas) throughout the Vauxhall 
Way critical drainage area   

Round 
Green 
Crawley LBC £440,000 None £440,000 

Flood Risk 
Increase inlet capacity in the Vauxhall Way critical drainage 
area   

Round 
Green 
Crawley LBC £8,000 None £8,000 

Health Two youth (11v11) and one (9v9) pitches to meet future 
demand 

2014 - 
2021 All LBC Unknown None Unknown 

Health 11 additional cricket grounds to address future and latent 
demand 

2014 - 
2021 All LBC Unknown None Unknown 

Health 1 senior match rugby pitch to meet future and latent demand 2014 - 
2021 All LBC Unknown None Unknown 

Health Gaelic football pitches to meet future demand 2014 - 
2021 All LBC Unknown None Unknown 

Education At least 30 new primary school places in the southern planning 
area  

2017  Dallow 
Farley South  

LBC  Unknown  £0  Unknown  

Education Additional 2,100 secondary school places across central and 
southern planning areas  

post-
2018  

Dallow 
Farley South 
High Town 
Biscot 
Saints 
Barnfield  

LBC  Unknown  Unknown  Unknown  

Education New secondary school on Gipsy Lane (900 places)  2018  South  LBC  £10,000,000  £5,000,000  £5,000,000  

Green Infrastructure Enhance existing recreation grounds over 2ha in size, 
providing multi-functional green spaces with improved paths   All LBC Unknown Unknown Unknown 
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7.5 Power Court 

Characteristics and Development Objectives 
Redeveloped in the 1970s for a mix of manufacturing and general industrial uses, the site is now mostly vacant.  Comprising 7 
hectares of land adjacent to the main shopping area in the town centre, it is considered a key gateway from the east.  The site is 
close to the main town centre bus and train services and the university campus.  Power Court is a major redevelopment opportunity 
within the town centre and needs to deliver a high quality scheme that improves the image of Luton and respects the setting of St 
Mary’s Church and its grounds, immediately to the south. 
 
With the River Lea running through the site within a culvert, the land is susceptible to flooding originating from the river and also 
heavy rainfall events.  Although close to the town centre, it is separated by a major road.  Development is expected to overcome 
this separation.  The location is one of the few town centre sites where new and contemporary retail space can be provided to meet 
identified needs. 
 
Specific Proposals 

 600 homes 

 0.34 hectares of convenience retail 

 Varied mix of other, main town centre uses 
 
Specific Infrastructure Items 
The provision of fire hydrants and the reinforcement of an existing electricity substation are critical to the delivery of Power Court. 
 
As the site is in a central area, the application of new controlled parking zones may be required.  This could then necessitate 
reviews of existing parking zones in the vicinity. 
 
As the site will support a significant amount of residential development, the delivery of additional school places (both primary and 
secondary) is critical to ensure that all children can access education. 
 
The additional population that will reside in the area will also place strains on existing sports provision.  It may be appropriate for the 
development to fund or otherwise provide additional football, cricket, rugby and Gaelic football facilities.  There will also be 
additional use of existing parks (e.g. Manor and Wardown parks), which would require appropriate enhancement. 
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With the river running under the site in a culvert, there has been a long-term policy objective to open up the river and enable it to 
better integrate with and support existing networks of green spaces.  Due to local surface water flooding concerns, delivery of 
property-level flood protection and development of a warning system is recommended. 
 
With the level of development proposed, this will generate significant amounts of trips to the site and so electric vehicle charging 
points should be made available to support those who use such vehicles.  Water efficiency and waste management facilities should 
also be provided as a matter of course. 
 
Type 

Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport Continue to review the existing controlled parking zones and 
other parking to manage the available space in favour of 
residents and businesses (and their customers and visitors) 

2014-
2026 All LBC Unknown Unknown 

Integrated Transport 
grant 

Transport Implement charging points for electric cars in on and off street 
parking 

2014-
2026 All LBC Unknown Unknown 

LBC 
Plugged in Places fund 

Utilities Community integrated automated meter reading and water 
efficiency  

2018  All  Affinity Water  Unknown  Unknown  Unknown. Likely to be 
funded by Affinity Water 
and its customers  

Utilities 

Provision of waste collection bins for new premises 
2011-
2031 All LBC £20 per bin Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities 

Provision and enhancement of skip banks 
2011-
2031 All LBC 

£2,250 per 
bank of 4 
skips Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities Water efficiency promotion  2015-
2031  

All  LBC, Affinity 
Water, 
Waterwise  

Unknown  Unknown  Unknown  

Utilities Reinforcement of Luton St Mary’s Primary Substation to serve 
Power Court.   South Developer £6,000,000 Unknown Unknown 

Security 

Installation of fire hydrants in new developments 
2011 - 
2031 All 

Beds Fire and 
Rescue Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Flood Risk De-culverting the River Lea at Power Court   South LBC £2,622,150 None £2,622,150 

Flood Risk Property level flood protection for houses (including warning 
system) throughout the Chapel Street/ Arndale Centre critical 
drainage area   

Farley 
South LBC £1,050,000 None £1,050,000 

Health Two youth (11v11) and one (9v9) pitches to meet future 
demand 

2014 - 
2021 All LBC Unknown None Unknown 

Health 11 additional cricket grounds to address future and latent 
demand 

2014 - 
2021 All LBC Unknown None Unknown 

Health 
1 senior match rugby pitch to meet future and latent demand 

2014 - 
2021 All LBC Unknown None Unknown 

Health 
Gaelic football pitches to meet future demand 

2014 - 
2021 All LBC Unknown None Unknown 
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Type 
Details 

Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Education At least 30 new primary school places in the southern planning 
area  

2017  Dallow 
Farley South  

LBC  Unknown  £0  Unknown  

Education Additional 2,100 secondary school places across central and 
southern planning areas  

post-
2018  

Dallow 
Farley South 
High Town 
Biscot 
Saints 
Barnfield  

LBC  Unknown  Unknown  Unknown  

Education New secondary school on Gipsy Lane (900 places)  2018  South  LBC  £10,000,000  £5,000,000  £5,000,000  

Green Infrastructure Enhance existing recreation grounds over 2ha in size, 
providing multi-functional green spaces with improved paths   All LBC Unknown Unknown Unknown 

Green Infrastructure 

Connect River Lea corridor with wider network of green spaces 
in residential areas.  Conservation and enhancement of the 
setting and quality of the upper Lea corridor, including 
conservation work at Sundon Park.   

South 
Biscot 
High Town 
Barnfield 
Icknield 
Saints 
Limbury 
Northwell 
Sundon 
Leagrave LBC Unknown Unknown Unknown 
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7.6 High Town 

Characteristics and Development Objectives 
High Town is a historic area, situated immediately to the north of the town centre with excellent access to public transport services. 
The central part includes a Victorian and Edwardian parade of shops designated as the High Town Road Conservation Area, having 
a distinctive character and buildings of architectural merit. The shops accommodate specialist retailers, restaurants and pubs. 
Suffering from poor trade and some empty premises, the council has recently invested in environmental improvements and funded 
the temporary use of empty shops. This investment is bringing life back into the area, however it is in need of significant further 
investment to fully realise its potential as a vibrant, historic mixed use neighbourhood with opportunities for start-up business and 
creative activities.  A similar role is expected for the Creative Quarter of the town centre, which is in close proximity, and both should 
link with and complement each other. 
 
A High Town Team works alongside the community to devise projects and programmes to improve the image of the area and 
attract funding.  Beside the policies of the LLP, supplementary planning documents also exist to provide more detailed guidance to 
development in this area.  
 
Specific Proposals 

 750 homes 

 350 jobs 

 Varied mix of other, main town centre uses 
 
Specific Infrastructure Items 
As the site is in a central area, the application of new controlled parking zones may be required.  This could then necessitate 
reviews of existing parking zones in the vicinity.  At a more personal level, information packs can be given to new residents to help 
them access public transport, walking and cycling routes. 
 
This general location has been identified for improved broadband connections. 
 
Additional fire hydrants may be a critical requirement for development to take place. 
 
As the site will support a significant amount of residential development, the delivery of additional school places (both primary and 
secondary) is critical to ensure that all children can access education. 
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The additional population that will reside in the area will place strains on existing sports provision and it may be appropriate for 
development to fund or otherwise provide additional facilities.  There will also be additional use of existing parks (e.g. People’s 
Park), which would require appropriate enhancement.  Wardown Park is in the vicinity and is a district park with specific needs for 
enhancement. 
 
To address local issues of surface water flooding, localised sewer inlet capacity upgrades are required and individual properties 
may require specific protection measures.  The application of sustainable drainage solutions will also assist in managing flood risk 
and may reduce the need for larger infrastructure schemes. 
 
In-line with the regeneration objectives of this allocation, improvements to the street scene are required.  Relevant items could 
include public art at key locations (e.g. gateways into the area) or the provision of new street furniture and paving materials. 
 
With the level of development proposed, this will generate significant amounts of trips to the site and so electric vehicle charging 
points should be made available to support those who use such vehicles.  Fire hydrants and waste management facilities should 
also be provided as a matter of course. 
 
Type 

Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport Provide residents of new homes with information packs about 
public transport, walking and cycling in the local area.  Applies 
to major development at Napier Park/ Stirling Place, High 
Town East Village and NE of Houghton Regis 

2014 - 
2031 

Crawley 
High Town LBC/ CBC Unknown Unknown Developer funding 

Transport Continue to review the existing controlled parking zones and 
other parking to manage the available space in favour of 
residents and businesses (and their customers and visitors) 

2014-
2026 All LBC Unknown Unknown 

Integrated Transport 
grant 

Transport Implement charging points for electric cars in on and off street 
parking  

2014-
2026  

All  LBC  Unknown  Unknown  LBC Plugged in Places 
fund  

Transport Improve the street scene with materials appropriate to each 
area 

2014-
2026 All LBC Unknown Unknown 

Integrated Transport & 
Maintenance grants 

Telecommunications Central Superfast Broadband project  2015-
2019  

All  BT  Unknown  £11,200,000  Unknown  

Utilities Community integrated automated meter reading and water 
efficiency  

2018  All  Affinity Water  Unknown  Unknown  Unknown. Likely to be 
funded by Affinity Water 
and its customers  

Utilities 

Provision of waste collection bins for new premises 
2011-
2031 All LBC £20 per bin Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities 

Provision and enhancement of skip banks 
2011-
2031 All LBC 

£2,250 per 
bank of 4 
skips Unknown 

Unknown.  Developer 
contributions likely to be 
required 
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Type 
Details 

Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Utilities Water efficiency promotion  2015-
2031  

All  LBC, Affinity 
Water, 
Waterwise  

Unknown  Unknown  Unknown  

Security 

Installation of fire hydrants in new developments 
2011 - 
2031 All 

Beds Fire and 
Rescue Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Flood Risk Introducing individual property protection; Localised inlet 
capacity improvement.   High Town LBC £400,000 None £400,000 

Education Additional primary school capacity in the central planning area  2019  High Town  
Biscot  
Saints  
Barnfield  

LBC  Unknown  £0  Unknown  

Education Additional 2,100 secondary school places across central and 
southern planning areas  

post-
2018  

Dallow  
Farley  
South  
High Town  
Biscot  
Saints  
Barnfield  

LBC  Unknown  Unknown  Unknown  

Health Two youth (11v11) and one (9v9) pitches to meet future 
demand 

2014 - 
2021 All LBC Unknown None Unknown 

Health 11 additional cricket grounds to address future and latent 
demand 

2014 - 
2021 All LBC Unknown None Unknown 

Health 
1 senior match rugby pitch to meet future and latent demand 

2014 - 
2021 All LBC Unknown None Unknown 

Health 
Gaelic football pitches to meet future demand 

2014 - 
2021 All LBC Unknown None Unknown 

Green Infrastructure Enhance existing recreation grounds over 2ha in size, 
providing multi-functional green spaces with improved paths   All LBC Unknown Unknown Unknown 

Green Infrastructure 

Develop district parks, enhancing the quality of Great 
Bramingham Park, Leagrave Park, Wigmore Valley Park, 
Lewsey Park, Luton Regional Recreation Ground and 
Wardown Park   

Bramingham 
Leagrave 
Wigmore 
Lewsey 
Stopsley 
High Town LBC Unknown Unknown Unknown 
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7.7 Creative Quarter 

Characteristics and Development Objectives 
Situated between the town centre railway station and the main shopping area, the allocation is the main gateway to the town centre 
from the north.  It is the first area of the town centre that visitors tend to experience as they arrive and includes the Plaiters Lea 
conservation area with many buildings of architectural merit and remnants of the hat industry.  There are, however, a number of 
derelict and blighted sites that detract from the quality of the environment.  The current uses in the area are predominately eating 
and drinking establishments, leisure, limited retail and the Hat Factory arts centre.  The River Lea runs beneath the area in a culvert 
that is in disrepair. 
 
The allocation is split into three sub-areas: 

1. Northern Gateway: ambitions of retail-led regeneration to the north of The Mall 
2. Station Gateway: ambitions of residential and office-led regeneration near to the train station 
3. North of St George Square: ambitions of retail and leisure-led development next to the town’s main public square. 

 
Along with Power Court, this land offers significant opportunities to deliver contemporary retail development to meet local needs. 
 
 
Specific Proposals 

 587 new homes 

 Vibrant mix of restaurants, galleries, retail, education and creative industry (including art, media and design) 

 Excellent quality public realm 
 
Specific Infrastructure Items 
As the site is in a central area, the application of new controlled parking zones may be required.  This could then necessitate 
reviews of existing parking zones in the vicinity. 
 
In-line with the regeneration objectives of this allocation, improvements to the street scene are required.  Relevant items could 
include public art at key locations (e.g. gateways into the area) or the provision of new street furniture and paving materials.  
Upgrades to the train station will also add to the quality and function of the public realm in this area. 
 
This general location has been identified for improved broadband connections. 
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It is likely that additional fire hydrants will be required. 
 
With the river running under parts of the site in a culvert, there has been a long-term policy objective to open up the river and enable 
it to better integrate with and support existing networks of green spaces.  Despite the need to open the culvert, there is a priority 
need to repair a length of the culvert at Silver Street to prevent collapse.  Due to local surface water flooding concerns, delivery of 
property-level flood protection and development of a warning system is recommended. 
 
As the site will support a significant amount of residential development, the delivery of additional school places (both primary and 
secondary) is critical to ensure that all children can access education. 
 
As a significant town centre destination, this will generate significant amounts of trips and so electric vehicle charging points should 
be made available to support those who use such vehicles.  Water efficiency and waste management facilities should also be 
provided as a matter of course. 
 
Type 

Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport Luton Station Redevelopment: new entrance and DDA 
compliant access to platforms  2016 

South 
High Town 

Network Rail/ 
TOC Unknown Unknown Unknown 

Transport Continue to review the existing controlled parking zones and 
other parking to manage the available space in favour of 
residents and businesses (and their customers and visitors) 

2014-
2026 All LBC Unknown Unknown 

Integrated Transport 
grant 

Transport Improve the street scene with materials appropriate to each 
area 

2014-
2026 All LBC Unknown Unknown 

Integrated Transport & 
Maintenance grants 

Transport Implement charging points for electric cars in on and off street 
parking 

2014-
2026 All LBC Unknown Unknown 

LBC 
Plugged in Places fund 

Telecommunications Central Superfast Broadband project  2015-
2019  

All  BT  Unknown  £11,200,000  Unknown  

Utilities Community integrated automated meter reading and water 
efficiency  

2018  All  Affinity Water  Unknown  Unknown  Unknown. Likely to be 
funded by Affinity Water 
and its customers  

Utilities 

Provision of waste collection bins for new premises 
2011-
2031 All LBC £20 per bin Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities 

Provision and enhancement of skip banks 
2011-
2031 All LBC 

£2,250 per 
bank of 4 
skips Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities Water efficiency promotion  2015-
2031  

All  LBC, Affinity 
Water, 
Waterwise  

Unknown  Unknown  Unknown  
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Type 
Details 

Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Security 

Installation of fire hydrants in new developments 
2011 - 
2031 All 

Beds Fire and 
Rescue Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Flood Risk De-culverting the River Lea at the gap site (between the 
central library and hotel)   South LBC £221,200 None £221,200 

Flood Risk Silver Street culvert repairs  2016  South  LBC  £627,000  £627,000  None  

Flood Risk Property level flood protection for houses (including warning 
system) throughout the Chapel Street/ Arndale Centre critical 
drainage area   

Farley 
South LBC £1,050,000 None £1,050,000 

Education At least 30 new primary school places in the southern planning 
area  

2017  Dallow 
Farley South  

LBC  Unknown  £0  Unknown  

Education Additional 2,100 secondary school places across central and 
southern planning areas  

post-
2018  

Dallow 
Farley South 
High Town 
Biscot 
Saints 
Barnfield  

LBC  Unknown  Unknown  Unknown  

Education New secondary school on Gipsy Lane (900 places)  2018  South  LBC  £10,000,000  £5,000,000  £5,000,000  

Green Infrastructure 

Connect River Lea corridor with wider network of green 
spaces in residential areas.  Conservation and enhancement 
of the setting and quality of the upper Lea corridor, including 
conservation work at Sundon Park.   

South 
Biscot 
High Town 
Barnfield 
Icknield 
Saints 
Limbury 
Northwell 
Sundon 
Leagrave LBC Unknown Unknown Unknown 
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7.8 Marsh Farm 

Characteristics and Development Objectives 
Developed in the late 1960’s and early 1970’s, Marsh Farm is the biggest housing estate in Luton. It is designed upon a cul-de-sac 
principle and segregates vehicular and pedestrian activity with oversized wide roads and underused lawn areas.  It is characterised 
by severe deprivation including unemployment and poor health. 
 
Recent regeneration in the central part of the neighbourhood has provided a new library and theatre in a new school and a new 
community centre and facilities at Futures House.  The LLP proposes that the area should contain a district centre that could attract 
investment and expand the retail offer to meet identified needs. 
 
Specific Proposals 

 0.1 hectare food store 

 Demolition and reprovision of housing 
 
Specific Infrastructure Items 
Additional fire hydrants may be critical to the delivery of this allocation. 
 
As the objectives involve comprehensive redevelopment of a residential estate centre, the application of new controlled parking 
zones may be required.  This could then necessitate reviews of existing parking zones in the vicinity.  Being remote from the town 
centre, sustainable travel could be supported through the provision of information to new residents. 
 
This general location has been identified for improved broadband connections. 
 
In the vicinity of the allocation lie district and neighbourhood parks and formal play areas that would benefit from enhancement and 
improve the quality of life in the area.  Those parks would also benefit from the provision of public-access WiFi.  In-line with the 
regeneration objectives of this allocation, improvements to the street scene are required.  Relevant items could include public art at 
key locations (e.g. gateways into the area) or the provision of new street furniture and paving materials. 
 
Much of the allocation lies within the Greater Bramingham critical drainage area and it will be appropriate to improve surface water 
drainage such as through the delivery of sustainable drainage systems. 
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With the level of residential development, electric vehicle charging points should be made available to support those who use such 
vehicles.  Water efficiency and waste management facilities should also be provided as a matter of course. 
 
The Lea Manor recreation centre is located within the allocation and is scheduled for refurbishment. 
 
Type 

Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport Continue to review the existing controlled parking zones and 
other parking to manage the available space in favour of 
residents and businesses (and their customers and visitors) 

2014-
2026 All LBC Unknown Unknown 

Integrated Transport 
grant 

Transport Improve the street scene with materials appropriate to each 
area 

2014-
2026 All LBC Unknown Unknown 

Integrated Transport & 
Maintenance grants 

Transport Implement charging points for electric cars in on and off street 
parking 

2014-
2026 All LBC Unknown Unknown 

LBC 
Plugged in Places fund 

Transport Provide residents of new homes with information packs about 
public transport, walking and cycling in the local area. Applies 
to major development at Napier Park/ Stirling Place, High 
Town East Village and NE of Houghton Regis  

2014 – 
2031  

Crawley 
High Town  

LBC/ CBC  Unknown  Unknown  Developer funding  

Telecommunications WiFi points in district and neighbourhood parks   All  LBC  Unknown  None  Unknown  

Telecommunications Central Superfast Broadband project  2015-
2019  

All  BT  Unknown  £11,200,000  Unknown  

Utilities Community integrated automated meter reading and water 
efficiency  

2018  All  Affinity Water  Unknown  Unknown  Unknown. Likely to be 
funded by Affinity Water 
and its customers  

Utilities 

Provision of waste collection bins for new premises 
2011-
2031 All LBC £20 per bin Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities 

Provision and enhancement of skip banks 
2011-
2031 All LBC 

£2,250 per 
bank of 4 
skips Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Utilities Water efficiency promotion  2015-
2031  

All  LBC, Affinity 
Water, 
Waterwise  

Unknown  Unknown  Unknown  

Security 

Installation of fire hydrants in new developments 
2011 – 
2031 All 

Beds Fire and 
Rescue Unknown Unknown 

Unknown.  Developer 
contributions likely to be 
required 

Flood Risk 
Creation of dry water storage areas north of Bramingham Park 

2015-
2020 

Central 
Bedfordshire CBC £1,540,000 

£20,000 

£6,608,000 
Potential funding sources 
includes Flood Defence 
Grant in Aid 

Flood Risk 
Implement de-mountable individual property flood defences 
and warning system (any flood depth below 600mm) 

2015-
2020 

Bramingham 
Northwell 
Icknield LBC £5,000,000 

Flood Risk 
General SuDS (permeable paving) throughout the Barton 
Road/ Great Bramingham critical drainage area 

2015-
2020 

Bramingham 
Northwell 
Icknield LBC £88,000 
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Type 
Details 

Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Health Upgrade play facilities in district and neighbourhood parks (2 
per year)  

2015-
2031  

All  LBC  £1,500,000 
(£100k per 
year)  

None  £1,500,000  

Green Infrastructure Enhance existing recreation grounds over 2ha in size, 
providing multi-functional green spaces   All LBC Unknown Unknown Unknown 

Other Community Refurbish Lea Manor recreation centre  2015/16  Northwell  LBC  £500,000  £500,000  None  
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8 Critical Infrastructure 
 
Critical infrastructure is that which is essential to delivering the total quantity of jobs and homes proposed by the LLP.  Without such 
items, delivery of the plan as a whole, or delivery of any of the eight strategic allocations cannot occur.  Other elements support 
sustainable communities but are not critical to the delivery of the plan’s objectives for housing and employment delivery. 
 
The following table summarises the critical items from chapter 6 (Infrastructure Requirements). 
 
Type 

Details 
Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Transport Century Park link   Wigmore LLAL  £7,900,000  £7,900,000  £0  

Transport London Luton Airport Access (Percival Way - Terminal).  
Dualling of airport access road and junction improvements   Wigmore 

LLAOL  £6,200,000  £6,200,000 
(SEMLEP 
and S106)  

£0  

Transport Hitchin Road/Stopsley Way/Ashcroft Road roundabout.  
Junction improvements   Stopsley 

Transport 
Hitchin Road/Vauxhall Way roundabout.  Junction 
improvements   

Stopsley 
Round 
Green 

Transport 
Vauxhall Way/Crawley Green Road roundabout.  Junction 
improvements   

Round 
Green 
Crawley 

Transport Vauxhall Way/Kimpton Road roundabout.  Junction 
improvements   

Crawley 
Wigmore 

Transport 
Airport Way/Link to Gypsy Lane signals   

South 
CBC 

Transport Wigmore Lane/Eaton Green Road roundabout.  Junction 
improvements   Wigmore 

Transport Luton Airport terminal improvements   Wigmore LLAOL  £68,000,000  £68,000,000  £0  

Transport Luton Airport taxiway extensions, rationalisation of aircraft 
parking and new/ improved stands   Wigmore 

LLAOL  £37,000,000  £37,000,000  £0  

Utilities Major reinforcement works to the gas infrastructure to support 
development at Century Park.   Wigmore Developer Unknown Unknown Unknown 

Utilities New Primary Substation to serve Napier Park to be built either 
within the development area or in UKPN owned land adjacent 
to Luton South Grid (Kimpton Road).    Crawley Developer £6,000,000 Unknown Unknown 

Utilities Reinforcement of Luton St Mary’s Primary Substation to serve 
Power Court.   South Developer £6,000,000 Unknown Unknown 

Utilities New Primary Substation to serve Century Park    Wigmore Developer £6,000,000 Unknown Unknown 

Utilities Extending the 11kV network from Capability Green Primary 
Substation to serve development at Jct 10a    

Farley 
South Developer £725,000 Unknown Unknown 

Utilities Gravity Sewer to Luton (East Hyde) WwTW   South Thames Water £3,220,000 Unknown Unknown 
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Type 
Details 

Delivery 
Year Ward(s) 

Lead 
Provider(s) Cost 

Funding 
Secured Funding Deficit 

Security 
Installation of fire hydrants in new developments  
 

2011 - 
2031  

All  Beds Fire and 
Rescue  

Unknown  Unknown  Unknown. Developer 
contributions likely to be 
required  

Education Additional primary school capacity in the central planning area  2019  High Town 
Biscot 
Saints 
Barnfield  

LBC  Unknown  £0  Unknown  

Education At least 30 new primary school places in the southern planning 
area  

2017  Dallow 
Farley South  

LBC  Unknown  £0  Unknown  

Education Additional 2,100 secondary school places across central and 
southern planning areas  

post-
2018  

Dallow  
Farley  
South  
High Town 
Biscot  
Saints  
Barnfield  

LBC  Unknown  Unknown  Unknown  

Education New secondary school on Gipsy Lane (900 places)  2018  South  LBC  £10,000,000  £5,000,000  £5,000,000  

 

8.1 Transport 

Century Park Link 
While the precise route of the link road to Century Park has yet to be determined, it is expected to extend from the end of President 
Way.  London Luton Airport Limited have budgeted for the cost of delivering this road as part of the overall cost for the development 
of Century Park. 
 
Airport Capacity Increase and Related Access Improvements 
The planning application for increased airport capacity and associated road upgrades and transport mitigation was approved in 
June 2014.  Work has already commenced on the road infrastructure, with improvements to the airport access road currently 
underway. 
 
Wider improvements to junctions beyond the immediate vicinity of the airport will be delivered through the life of the LLP as airport 
capacity gradually increases over time.  Traffic levels will be monitored in order to identify the relevant trigger point for 
improvements. 
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8.2 Utilities 

Gas 
Reinforcement of the existing gas network is required to deliver Century Park.  It is expected that this will be provided by the 
developer of the new employment area. 
 
Electricity 
New substations and enhancement of existing networks is required for Power Court, Century Park, Napier Park and land at 
Stockwood Park.  It is expected that this infrastructure will be provided by developers. 
 

8.3 Security 

Fire Hydrants 
It is understood that new hydrants will be required to serve the development of each strategic allocation. 
 

8.4 Education 

School provision across the borough has and will continue to be put under pressure by an increase in population.  Capacity is not 
evenly spread throughout the town, with some areas (particularly in the east) having a surplus of spaces. The majority of the town, 
however, faces considerable pressure for additional school places. To the north and west of the borough, there is considered to be 
enough opportunities to expand schools within their current sites.  To the south of the borough, where a large amount of future 
homes are planned, expansion of existing schools will not fully address forecast needs. 
 
Two new schools are proposed for the south of the town: a 500-place primary school and a 900-place secondary school.  It is 
understood that the primary school has secured the relevant funding and is engaged in pre-application discussions with the council.  
Development of the secondary school is still at an early stage, though early designs and pre-application discussion are expected by 
the end of 2015.  Both are expected to be built and operational within the next three years. 
 
The Luton Local Plan 2011-2031 has allocated the land in question for education purposes to help secure delivery of the schools.  
Should they not come forward as expected, it may be necessary to delay permission on future residential schemes until such time 
as there are sufficient places to enable all children to access education. 
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9 Governance and Review 
The IDP will be updated to accommodate changing priorities, funding arrangements and the identification of new infrastructure 
requirements.  It will be reviewed at least once per year and potentially more frequently depending on the needs of plan-making 
processes and corporate discussions on funding priorities. 
 
The focus of any review will be the delivery of local planning policies and objectives.  Updates to the LLP’s evidence base will be 
reviewed to identify changes in infrastructure requirements. There will also be the need to consider cross-boundary development 
proposals and the impact on infrastructure requirements in Luton.  Reviews of the IDP will involve an analysis of stakeholder 
investment programmes (e.g. asset management plans), other new plans and strategies generated by the council and consultation 
with infrastructure providers.   
 
Any review should include (but is not limited to) those parties listed in appendix A. 
 
The council’s Investment Framework is a key mechanism for the funding and delivery of important infrastructure requirements. It 
includes a series of specific projects that include:  
 

 Business Growth 1: Roads and transport infrastructure 

 Business Growth 2: Delivery of mass passenger transit system  

 Business Growth 3: Expansion of London Luton Airport to 18mppa 

 Business Growth 4: Development of sustainable approach to green travel 

 Business Growth 6: Development of 5 new hotels and hospitality sector 

 Business Growth 7: Butterfield Technology Park – occupancy 

 Business Growth 8: Delivery of key strategic development sites – planning 

 Business Growth 9: Develop aviation linked business park and supporting infrastructure adjacent to London Luton Airport 

 Safe, Secure and Healthy 8: Hightown neighbourhood master plan 

 Education and Lifelong Learning 1: Develop a Luton skills academy for over 18’s linked to job growth  

 Education and Lifelong Learning 7: Additional provision of school places in Luton  

 Playing our Part 6: Maximise opportunities through the development of London Luton Airport as an asset driving economic 
growth  

 
The Investment Framework will be in final form early in 2016 following consultation and adoption through Luton businesses. 
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Any review of the IDP will need to consider the latest information from the Investment Framework and vice versa.  A similar 
relationship exists with the work of the South East Midlands Local Enterprise Partnership. 
 
The IDP will inform decisions on infrastructure funding and stimulate action on critical items.  It will be for the Executive Committee 
(and sometimes Full Council) to manage the council’s budget and priorities. 
 
Should the council implement the community infrastructure levy or similar initiative, the IDP will help to inform any decisions on 
which projects should be funded from that source. 
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Appendix A: Key Stakeholders 
 
Infrastructure 
category 

Organisation Department First 
Name 

Family 
Name 

Job Title Address 1 Address 2 Town Post 
code 

Email Phone 

Economy Luton Borough 
Council 

Commercial and 
Transformation 
Services 

Fiona McGlone Investment 
Framework 
Project Director  

Town Hall   Luton LU1 
2BQ 

Fiona.McGlone@lut
on.gov.uk 

07939 
511784 

Economy SEMLEP   Hilary Chipping Head of 
Infrastructure 

Cranfield 
Innovation 
Centre 

University 
Way 

Cranfield MK43 
0BT 

Hilary.Chipping@se
mlep.com 

01234 
436100 

Education Luton Borough 
Council 

Children and 
Learning 

Debbie Craig Admissions & 
Planning 
Manager 

The 
Leagrave 
Centre 

Strangers 
Way 

Luton LU4 
9ND 

Deborah.Craig@luto
n.gov.uk 

01582 
548015 

Flood risk Environment 
Agency 

North East 
Thames Area - 
Hatfield Team 

Clark Gordon Sustainable 
Places Planning 
Advisor 

        SPHatfield@environ
ment-agency.gov.uk 

01707 
632308 

Flood risk Luton Borough 
Council 

Environment 
and 
Regeneration 

Katarzyna Wysocka Local Flood 
Authority 
Manager  

Town Hall   Luton LU1 
2BQ 

Katarzyna.Wysocka
@luton.gov.uk 

01582 
547371 

Flood risk Thames Water   David Harding Customer and 
Stakeholder 
Manager 

        David.Harding@tha
meswater.co.uk 

07747 
644385 

Green 
infrastructure 

Luton Borough 
Council 

Environment 
and 
Regeneration 

Jane Conway Development & 
Business 
Support 
Manager  

Wardown 
Park Offices  

Old 
Bedford 
Rd 

Luton   Jane.Conway@luton
.gov.uk 

01582 
546708 

Health Luton Borough 
Council 

Public Health Morag Stewart Deputy Director 
of Public Health  

Town Hall  Luton LU1 
2BQ  

Morag.Stewart@lut
on.gov.uk 

01582 
548438 

Health Luton Clinical 
Commissioning 
Group 

  Nicky Poulain Director of 
Commissioning 
& Integration 

The Lodge 4 George 
Street 
West 

Luton LU1 
2BJ 

Nicky.Poulain@nhs.
net  

01582 
532154 

Health NHS England Hertfordshire & 
South Midlands 
Team 

      Charter 
House 

Parkway Welwyn 
Garden City 

AL8 
6JL 

planningenquiries@
hertfordshire.nhs.uk  

  

Minerals Central 
Bedfordshire 
Council 

Regeneration 
and Business 

Susan Marsh Principal 
Minerals & 
Waste Planning 
Officer 

Priory 
House 

Monks 
Walk 

Shefford SG17 
5TQ 

Susan.Marsh@centr
albedfordshire.gov.
uk 

0300 
3006032 

Neighbouring 
authorities 

Central 
Bedfordshire 
Council 

Strategic 
Planning 

      Monks Walk Priory 
House 

Shefford SG17 
5TQ 

ldf@centralbedford
shire.gov.uk 

  

Neighbouring 
authorities 

Hertfordshire 
County Council 

Spatial Planning 
and Economy 

Paul Donovan   Postal Point 
CHN216 

County 
Hall 

Hertford SG13 
8DN 

Paul.Donovan@hert
fordshire.gov.uk 

01992 
556289 

mailto:Fiona.McGlone@luton.gov.uk
mailto:Fiona.McGlone@luton.gov.uk
mailto:Hilary.Chipping@semlep.com
mailto:Hilary.Chipping@semlep.com
mailto:Deborah.Craig@luton.gov.uk
mailto:Deborah.Craig@luton.gov.uk
mailto:SPHatfield@environment-agency.gov.uk
mailto:SPHatfield@environment-agency.gov.uk
mailto:Katarzyna.Wysocka@luton.gov.uk
mailto:Katarzyna.Wysocka@luton.gov.uk
mailto:David.Harding@thameswater.co.uk
mailto:David.Harding@thameswater.co.uk
mailto:Jane.Conway@luton.gov.uk
mailto:Jane.Conway@luton.gov.uk
mailto:Morag.Stewart@luton.gov.uk
mailto:Morag.Stewart@luton.gov.uk
mailto:Nicky.Poulain@nhs.net
mailto:Nicky.Poulain@nhs.net
mailto:planningenquiries@hertfordshire.nhs.uk
mailto:planningenquiries@hertfordshire.nhs.uk
mailto:Susan.Marsh@centralbedfordshire.gov.uk
mailto:Susan.Marsh@centralbedfordshire.gov.uk
mailto:Susan.Marsh@centralbedfordshire.gov.uk
mailto:ldf@centralbedfordshire.gov.uk
mailto:ldf@centralbedfordshire.gov.uk
mailto:Paul.Donovan@hertfordshire.gov.uk
mailto:Paul.Donovan@hertfordshire.gov.uk
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Infrastructure 
category 

Organisation Department First 
Name 

Family 
Name 

Job Title Address 1 Address 2 Town Post 
code 

Email Phone 

Neighbouring 
authorities 

North 
Hertfordshire 
District Council 

  Richard Kelly Senior Planning 
Officer 

Council 
Offices 

Gernon 
Road 

Letchworth 
Garden City 

SG6 
3JF 

Richard.Kelly@nort
h-herts.gov.uk 

01462 
474847 

Other 
community 
(community 
centres and 
libraries) 

Luton Cultural 
Services Trust 

  Marie Kirbyshaw Chief Executive 4th Floor Central 
Library 

Luton   Marie.Kirbyshaw@l
utonculture.com  

01582 
546753 

Other 
community 
(leisure centres 
and swimming 
pools) 

Active Luton   Helen Barnett Chief Executive Wigmore 
Hall 

Eaton 
Green 
Road 

Luton LU2 
9JB  

Helen.Barnett@acti
veluton.co.uk  

01582 
400272 

Other 
community 
(religious 
needs) 

Luton Borough 
Council 

Chief Executives Ryad Khodabocas Luton Council Of 
Faiths 

1st Floor Town Hall 
Annexe  

Luton LU1 
2BQ 

Ryad.Khodabocas@l
uton.gov.uk  

01582 
547866 

Security Bedfordshire 
Fire & Rescue 
Service 

  Glen Ranger Deputy Chief 
Fire Officer 

Southfields 
Road 

Kempston Bedford MK42 
7NR 

contact@bedsfire.c
om 

01234 
845000 

Security East of England 
Ambulance 
Service NHS 
Trust 

  Robert Morton Chief Executive Whiting Way   Melbourn SG8 
6EN 

    

Security Office of the 
Police and 
Crime 
Commissioner 
for Bedfordshire 

  Olly Martins Police and 
Crime 
Commissioner 

Bridgebury 
House  

Woburn 
Road 

Kempston MK43 
9AX 

pcc@bedfordshire.p
nn.police.uk  

01234 
842064 

Telecoms Luton Borough 
Council 

Environment 
and 
Regeneration 

Paul Adams Service 
Manager Public 
Protection & 
Economic 
Growth  

2nd Floor Clemitson 
House 

Luton   Paul.Adams@luton.
gov.uk 

01582 
546173 

Telecoms Luton Borough 
Council 

Environment 
and 
Regeneration 

Georgina Barker Economic 
Development 
Officer 

2nd Floor Clemitson 
House 

Luton   Georgina.Barker@lu
ton.gov.uk 

01582 
546423 

Telecoms Mobile 
Operators 
Association 

  John Cooke Executive 
Director 

10 St Bride 
Street 

  London EC4A 
4AA 

JohnCooke@ukmoa.
org  

020 
7331 
2015  

Transport Luton Borough 
Council 

Environment 
and 
Regeneration 

Keith Dove Service 
Manager - 
Transportation & 
Regulation  

Town Hall   Luton LU1 
2BQ 

Keith.Dove@luton.g
ov.uk 

01582 
547211 

mailto:Richard.Kelly@north-herts.gov.uk
mailto:Richard.Kelly@north-herts.gov.uk
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mailto:Marie.Kirbyshaw@lutonculture.com
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mailto:Ryad.Khodabocas@luton.gov.uk
mailto:Ryad.Khodabocas@luton.gov.uk
mailto:contact@bedsfire.com
mailto:contact@bedsfire.com
mailto:pcc@bedfordshire.pnn.police.uk
mailto:pcc@bedfordshire.pnn.police.uk
mailto:Paul.Adams@luton.gov.uk
mailto:Paul.Adams@luton.gov.uk
mailto:Georgina.Barker@luton.gov.uk
mailto:Georgina.Barker@luton.gov.uk
mailto:JohnCooke@ukmoa.org
mailto:JohnCooke@ukmoa.org
mailto:Keith.Dove@luton.gov.uk
mailto:Keith.Dove@luton.gov.uk


 72 

Infrastructure 
category 

Organisation Department First 
Name 

Family 
Name 

Job Title Address 1 Address 2 Town Post 
code 

Email Phone 

Transport Highways 
England 

  Rio D’Souza Assistant Asset 
Manager 

Woodlands Manton 
Lane 

Bedford MK41 
7LW 

Rio.D'Souza@highw
ays.gsi.gov.uk 

01234 
796051 

Utilities 
(national gas 
and electricity) 

National Grid Network 
Strategy 

Jemima Matthews Planning 
Technician East 
of England 

        Jemima.Matthews
@nationalgrid.com  

01455 
236763 

Utilities (local 
energy) 

Luton Borough 
Council 

Environment 
and 
Regeneration 

Russell Eacott Projects Director Town Hall   Luton LU1 
2BQ 

Russell.Eacott@luto
n.gov.uk 

  

Utilities 
(regional 
electricity) 

UK Power 
Networks 

  Nuno Da Fonseca Infrastructure 
Planning 
Manager 

Barton Road   Bury St 
Edmunds 

IP32 
7BG 

Nuno.DaFonseca@u
kpowernetworks.co.
uk 

  

Utilities 
(sewerage) 

Thames Water Planning Policy C/O 
Savills 

    Ground 
Floor, 
Hawker 
House 

5-6 Napier 
Court, 
Napier 
Road 

Reading RG1 
8BW 

ThamesWaterPlanni
ngPolicy@savills.co
m 

0118 
9520503 

Utilities (waste) Luton Borough 
Council 

Environment 
and 
Regeneration 

Shaun Askins Strategic Waste 
Manager  

Kingsway 
Depot  

  Luton LU4 
8AU 

Shaun.Askins@luton
.gov.uk  

01582 
546807 

Utilities (water 
supply) 

Affinity Water Planning/ 
Development 
Team 

      Tamblin 
Way 

  Hatfield AL10 
9EZ 
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