

### Resurfacing

Road	Road Section	Ward	Treatment Type	Start Date	End Date
Watermead Road	Bramingham Road - Calverton Road	Northwell	Resurfacing	24/07/2023	25/07/2023
Graham Gardens	Ring Road	Barnfield	Resurfacing	25/07/2023	28/07/2023
Waulduds Bank Drive	Junction The Moakes	Northwell	Resurfacing	31/07/2023	01/08/2023
Park Street	Park Street West - Vicarage Road	Central	Resurfacing	02/08/2023	04/08/2023
Roman Road	Oakley Road - Beechwood Road	Challney	Resurfacing	07/08/2023	08/08/2023
Waller Avenue	Beechwood Road - Marsh Road	Challney	Resurfacing	08/08/2023	11/08/2023
Cutenhoe Road	Seymour Road - London Road	South	Resurfacing	14/08/2023	21/08/2023
Links Way	All	Bramingham	Resurfacing	22/08/2023	22/08/2023
Warden Hill Road	All	Bramingham	Resurfacing	23/08/2023	25/08/2023
Kingston Road	Ridgway Road - Richmond Hill	High Town	Resurfacing	29/08/2023	31/08/2023
Dunstable Road Service Road	Halfway Avenue - Atherstone Road	Challney	Resurfacing	01/09/2023	01/09/2023
Oakley Road	Linden Road - High Street Legrave	Challney	Resurfacing	04/09/2023	09/09/2023
Stockingstone Road	Manton Drive - Felstead Way	High Town	Resurfacing	07/09/2023	09/09/2023
Dallow Road	Bilton Way - Ferndale Road	Dallow	Resurfacing	11/09/2023	15/09/2023
Lansdowne Road	All	Biscot	Resurfacing	18/09/2023	21/09/2023
Rutland Crescent	All	Vauxhall	Resurfacing	21/09/2023	22/09/2023
Dunstable Road - Waller	Oakley Road - Thronhill Rd	Beech Hill	Resurfacing	25/09/2023	28/09/2023
President Way	All	Wigmore	Resurfacing	29/09/2023	30/09/2023
Longfield Drive	All	Challney	Milepave	10/07/2023	12/07/2023
Tythe Road	All	Legrave	Milepave	10/07/2023	12/07/2023
Bank Close	All	Legrave	Milepave	11/07/2023	14/07/2023
Saltfield Crescent	All	Legrave	Milepave	11/07/2023	14/07/2023
Green Lane	All	Stopsley	Milepave	13/07/2023	18/07/2023
Hollybush Road	All	Vauxhall	Milepave	17/07/2023	20/07/2023
Summers Road	All	Vauxhall	Milepave	19/07/2023	21/07/2023
Carteret Road	All	Vauxhall	Milepave	20/07/2023	24/07/2023

### Surface Treatments

Road	Road Section	Ward	Treatment Type	Start Date	End Date
Selbourne Road	Maidenhall Road - Grantham Road	Beech Hill	Reclamite	07/08/2023	07/08/2023
Brantwood Road	All	Dallow	Reclamite	08/08/2023	08/08/2023
Princess Street & Adelaide Street	All	Central	Reclamite	08/08/2023	08/08/2023
Wigmore Lane	Ashcroft Road - Hayling Drive	Wigmore	Reclamite	09/08/2023	10/08/2023
Lalleford Road	All	Vauxhall	Reclamite	11/08/2023	11/08/2023
Durham Road	All	Vauxhall	Reclamite	11/08/2023	11/08/2023
Kingsway	Dunstable Road - Laporte Way	Beech Hill	Reclamite	13/08/2023	13/08/2023
Biscot Road	Montrose Avenue - Holland Road	Biscot	Reclamite	13/08/2023	13/08/2023
Bramingham Road	Norhtwell Drive - Ailsworth Road	Northwell	Reclamite	14/08/2023	14/08/2023
Warren Road	All	Dallow	Reclamite	14/08/2023	14/08/2023
St Winifreds Avenue	All	Saints	Asphalt Preservation	04/07/2023	05/07/2023
Northwell Drive	Roundabout Lygetun Drive	Northwell	Asphalt Preservation	05/07/2023	06/07/2023
Mayne Avenue	All	Legrave	Asphalt Preservation	06/07/2023	07/07/2023
Strangers Way	All	Legrave	Asphalt Preservation	06/07/2023	07/07/2023
Telscombe Way	All	Wigmore	Asphalt Preservation	07/07/2023	08/07/2023
New Airport Way North Bound	Newlands Road - Capability Green	South	Asphalt Preservation	10/07/2023	10/07/2023
New Airport Way South Bound	Newlands Road - Capability Green	South	Asphalt Preservation	11/07/2023	11/07/2023
Vauxhall Way	All	Vauxhall & Stopsley	Surface Dressing	01/07/2023	02/07/2023
Hitchin Road	Brunswick Street - Stockingstone Road	High Town & Round Green	Surface Dressing	02/07/2023	04/07/2023
Crescent Road	All	Central	Surface Dressing	02/07/2023	04/07/2023
Windmill Road	All	South	Surface Dressing	03/07/2023	05/07/2023
Cardiff Grove	All	South	Surface Dressing	05/07/2023	05/07/2023
Saxtead Close	All	Wigmore	Micro-Asphalt	12/07/2023	12/07/2023
Alderton Close	All	Wigmore	Micro-Asphalt	12/07/2023	12/07/2023
Pinford Dell	All	Wigmore	Micro-Asphalt	13/07/2023	13/07/2023
Friston Green	All	Wigmore	Micro-Asphalt	13/07/2023	13/07/2023
Timworth Close	All	Wigmore	Micro-Asphalt	13/07/2023	13/07/2023
Barford Rise	All	Wigmore	Micro-Asphalt	13/07/2023	13/07/2023
Barnston Close	All	Wigmore	Micro-Asphalt	14/07/2023	14/07/2023
Hayling Drive	All	Wigmore	Micro-Asphalt	14/07/2023	15/07/2023
Farley Farm Road	All	Farley	Micro-Asphalt	16/07/2023	16/07/2023
Hagdell Road	All	Farley	Micro-Asphalt	17/07/2023	17/07/2023
Rudyard Close	All	Challney	Micro-Asphalt	17/07/2023	17/07/2023
Roadheath	All	Challney	Micro-Asphalt	17/07/2023	17/07/2023
Arundel Road	Dunstable Road - Wingate Road	Beech Hill	Micro-Asphalt	18/07/2023	18/07/2023
Wren Close	All	Stopsley	Micro-Asphalt	19/07/2023	19/07/2023

Nightingale Close	All	Stopsley	Micro-Asphalt	19/07/2023	19/07/2023
Edgewood Drive	All	Stopsley	Micro-Asphalt	19/07/2023	20/07/2023
Crowland Road	All	Stopsley	Micro-Asphalt	20/07/2023	21/07/2023
Wauluds Bank Drive	Bramingham Road - Lygetun Drive	Northwell	Micro-Asphalt	24/07/2023	25/07/2023
Bramingham Road	Marsh Road - Wauluds Bank Drive	Northwell	Micro-Asphalt	26/07/2023	27/07/2023
Barnfield Avenue	All	Barnfield	Micro-Asphalt	28/07/2023	29/07/2023