

Definitive Map project update

The definitive map is being reviewed on a ward-by-ward basis across a roughly six-year period from 2025 to 2030. Potential routes are surveyed, evidence gathered and recommendations made on inclusion on the map and the method for inclusion. Progress is being monitored quarterly.

Progress to March 2026

Action	Beech Hill ward	Biscot ward	Barnfield ward	Barnfield ward (south)	Barnfield ward (east)	Barnfield ward (north east)	Barnfield ward (north west)	Central ward
Number of possible routes	11	10	57					14
Number of routes surveyed	11	10	57	19	13	12	13	9
Recommendations	9 routes to be recorded	10 routes to be recorded	50 routes to be recorded; divide ward into four areas	12 routes to be recorded	13 routes to be recorded; 1 existing route unaffected	11 routes to be recorded; 1 existing route to be upgraded	13 routes to be recorded	
Evidence reports	Completed	Completed	Drafted	Drafted	Drafted, except FP22	Drafted	Drafted	
Informal consultation	Completed	Completed		In preparation	In preparation	In preparation	In preparation	
Application to PINS for direction	Application made; awaiting direction	Awaiting completion of Beech Hill ward						
DMMO	On hold, pending deed of dedication	Awaiting determination report						
Date of determination								
Deed of dedication	3 routes in Kingsway Park, awaiting determination	Not applicable						
Date of determination		Not applicable						

Progress to June 2026

Action	Beech Hill ward	Biscot ward	Barnfield ward	Barnfield ward (south)	Barnfield ward (east)	Barnfield ward (north east)	Barnfield ward (north west)	Central ward
Number of possible routes	11	10	57					26
Number of routes surveyed	11	10	57	19	13	12	13	16
Recommendations	9 routes to be recorded	10 routes to be recorded	50 routes to be recorded; divide ward into four areas	12 routes to be recorded	13 routes to be recorded; 1 existing route unaffected or upgrade	11 routes to be recorded; 1 existing route to be upgraded	13 routes to be recorded	
Evidence reports	Completed	Completed		Completed	Completed, except FP22	Completed	Completed	
Informal consultation	Completed	Completed	New consultation process has caused delays	Awaiting drawings and Land Registry searches	Awaiting drawings and Land Registry searches	Awaiting drawings and Land Registry searches	Awaiting drawings and Land Registry searches	
Application to PINS for direction	Application rejected; new application under review	Awaiting completion of Beech Hill ward						
DMMO	Determination report on 5 routes drafted and under review	Awaiting completion of Beech Hill						
Date of determination								
Deed of dedication	3 routes in Kingsway Park, use is 'by right', plus 1 route across busway on hold	Not applicable						
Date of determination		Not applicable						

Progress in last quarter

Progress to March 2026

Action	Beech Hill ward	Biscot ward	Barnfield ward	Barnfield ward (south)	Barnfield ward (east)	Barnfield ward (north east)	Barnfield ward (north west)	Central ward
Number of possible routes	11	10	57					14
Number of routes surveyed	11	10	57	19	13	12	13	9
Recommendations	9 routes to be recorded	10 routes to be recorded	50 routes to be recorded; divide ward into four areas	12 routes to be recorded	13 routes to be recorded; 1 existing route unaffected	11 routes to be recorded; 1 existing route to be upgraded	13 routes to be recorded	
Evidence reports	Completed	Completed	Drafted	Drafted	Drafted, except FP22	Drafted	Drafted	
Informal consultation	Completed	Completed		In preparation	In preparation	In preparation	In preparation	
Application to PINS for direction	Application made; awaiting direction	Awaiting completion of Beech Hill ward						
DMMO	On hold, pending deed of dedication	Awaiting determination report						
Date of determination								
Deed of dedication	3 routes in Kingsway Park, awaiting determination	Not applicable						
Date of determination		Not applicable						

Progress to June 2026

Action	Beech Hill ward	Biscot ward	Barnfield ward	Barnfield ward (south)	Barnfield ward (east)	Barnfield ward (north east)	Barnfield ward (north west)	Central ward
Number of possible routes	11	10	57					26
Number of routes surveyed	11	10	57	19	13	12	13	16
Recommendations	9 routes to be recorded	10 routes to be recorded	50 routes to be recorded; divide ward into four areas	12 routes to be recorded	13 routes to be recorded; 1 existing route unaffected or upgrade	11 routes to be recorded; 1 existing route to be upgraded	13 routes to be recorded	
Evidence reports	Completed	Completed		Completed	Completed, except FP22	Completed	Completed	
Informal consultation	Completed	Completed	New consultation process has caused delays	Awaiting drawings and Land Registry searches	Awaiting drawings and Land Registry searches	Awaiting drawings and Land Registry searches	Awaiting drawings and Land Registry searches	
Application to PINS for direction	Application rejected; new application under review	Awaiting completion of Beech Hill ward						
DMMO	Determination report on 5 routes drafted and under review	Awaiting completion of Beech Hill						
Date of determination								
Deed of dedication	3 routes in Kingsway Park, use is 'by right', plus 1 route across busway on hold	Not applicable						
Date of determination		Not applicable						